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Amravati Power Transmission Company Limited
Indiabulls Power Ltd, Nandgaon Peth MIDC, Plot No D2 & D2 part, , Amravati -444602
Ref. No. APTCL/400KV/ LILO & ML /13-14 /256 Date. 14.05.13

To,
The District Magistrate & Collector

Akola District,
Akola,

Sub: Construction of 400KV Transmission Line from Amravati TPP Nandgaonpeth to Yelwan S/s Akola
: Line Construction Approval through Dr Panjabrao Deshmukh Krushi Vidyapith ( PKV) Agricultural Land

Ref: 1) APTCL/400KV/LILO & ML /11-12/019 B Date: 16.06.11
2.) APTCL/400KV/LILO & ML /11-12/106 Date: 22.02.12 submitted on 28.52.12
3) APTCL/400KV/LILO & ML /11-12/143 Date: 05.06.12
4.) APTCL/400KV/LILO & ML /11-12/210 Date: 18 12.12
5.) APTCL/400KV/ LILO & ML /11-12/253 Date: 24.04.13

Respected Sir,

We are pleased to inform you that M/s Amravati Power Transmission Company Limited i1s constructing a 400KV
Transmission line associated with Amravati Thermal Power Project, Amravati for evacuation of Power from proposed
Power Plant.

The said transmission lines are being constructed as approved by Maharashtra Electricity Regulatory Commission
and STU (MSETCL).We have received the following clearances as submitted u/r 1, for your ready reference

1. MERC License to APTCL for construction of Transmission line.

2. Grid connectivity vide letter MSETCL/CO/STU/302B/3460 dated 09.03.2010 from STU.

3. Gazette Notification

4. Public Notification in various News Papers.

5. Section 68 and Section 164 approvals as per Electricity Act-2003 from Govt. of Maharashtra.

6. Copy of Maharashtra Govt. GR regarding affected Land Compensation.

We would like to inform that | with the support of vour aood office and cther concerned offices we have completed
foundation and erection activities for all the locations situated in agricultural lands owned by farmers in Akola District.

In this regard we would like to mention that we have received approvals / NOC's for line construction from all the
concerned statutory and Government agencies, namely, Power Grid, Railways , National Highway, Aviation, Forest
Department except from Dr. Panjabrao Deshmukh Krushi Vidyapith ( PKV). We have submitted our proposa! on
28.02.12 and even after persuasion and continuous followup with the authorities from last fouteen months we have
not received the approval for our construction proposal.

You are aware that, this transmission line is being constructed in the interest of the people of Maharashtra ana larcely
in the National Interest. You are also aware of consequences of the delay in transmission ine constructicir and its
affect on the inter-state transmission grid, people of Maharashtra and peopie of this region

We have already conveyed our willingness to PKV for paying the compensation for crops, trees and lard as per the
government directives and established rules and regulations. All our works except for the PKV area have been
completed and hence under section 68 and section 164 of Electricity Act and Telegraph Act and under the
existing rules and regulations, we solemnly seek your kind intervention for approval of our proposal for construction
before onset of monsoon of the above mentioned transmission line passing through the PKV agricultural land.

Thanking you and assuring you our best at all times,

Yours Faithfully,
For, Amrq i:\: Power Transmission Company Limited,
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SWRT : The Vice Chancellor / Registrar - Dr. Panj;t'arao Deshmukh Krushi Vidyapith, Akola - For your infa g
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