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1 EXECUTIVE SUMMARY 

1.1 Preamble 

1.1.1 Amravati Power Transmission Company Limited has filed this petition for approval of 

Multi Year Tariff (MYT) for the third control period from FY 2015-16 to FY 2019-20, 

for the Transmission Business under the Transmission License No. 3 of 2010 granted 

by the Hon’ble Maharashtra Electricity Regulatory Commission. 

1.1.2 APTCL, being a transmission licensee is required to submit the Annual Tariff petition 

in line with MYT Regulations, 2011 and MYT Regulations, 2015. Accordingly, APTCL 

has submitted the MYT petition for True-up of FY 2013-14, FY 2014-15, APR of FY 

2015-16 under MYT Regulations, 2011 and ARR for MYT Control Period for FY 2016-

17 to FY 2019-20 under MYT Regulations, 2015 on 7th April 2016.  

1.1.3 The Hon’ble Commission had raised the data gap queries set-1 vide email letter 

dated: 13th April 2016 and accordingly, APTCL has submitted the replies to the same 

vide letter no: APTCL/MERC/MYT/2016-17/199_dated: 22nd April 2016 and received 

by the office of the Hon’ble Commission on 25th April 2016. 

1.1.4 Further the Hon’ble Commission conducted the technical validation session on 25th 

April 2016 whereby detail discussion was carried out on the tariff petition of APTCL.  

1.1.5 Therefore, in compliance with the directions of the Hon’ble Commission and as per 

the provisions of MERC (MYT) Regulations, 2011 as well as 2015, APTCL submits the 

revised True-up petition for FY 2013-14 & FY2014-15, APR of FY 2015-16 under MYT 

Regulations, 2011 and ARR for MYT Control Period for FY 2016-17 to FY 2019-20  

along with this MYT petition.  

1.1.6 APTCL is submitting the petition along with the specified data formats for the 

consideration of the Hon’ble Commission. 

1.1.7 This section highlights the summary of Petition for True Up for FY 2013-14 & FY 

2014-15, Annual performance review for FY 2015-16 and Multi Year Tariff petition 

for the control period FY 2016-17 to FY 2019-20. 

 

1.2 True up for FY 2013-14 and FY 2014-15 

1.2.1 APTCL has worked out its Aggregate Revenue Requirement for FY 2013-14 & FY 

2014-15 as a part of the True Up process and has presented the actual cost 

components based on audited annual accounts. The approved ARR for FY 2013-14 & 

FY 2014-15 has been taken from the MYT Order No.17 of 2014 dated: 22.02.2016 

passed by the Hon’ble Commission and has been highlighted alongwith deviations.  
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Table 1-1: Summary of the True Up for FY 2013-14 & FY 2014-15 (Rs Cr) 

SL.No Particulars
MYT 

Order 

APTCL 

Petition
Deviation

MYT 

Order 

APTCL 

Petition
Deviation

1
Operation & Maintenance 

Expenses
0.07 0.13 0.06 1.83 1.82 -0.01

2 Depreciation 0.46 0.47 0.01 1.77 2.05 0.28

3 Interest on Long-term Loan 0.42 0.50 0.08 1.97 2.37 0.40

4 Interest on Working Capital 0.02 0.03 0.01 0.15 0.17 0.02

5
Contribution to Contingency 

Reserves
0.02 0.00 -0.02 0.03 0.00 -0.03

6 Income Tax Expense 0.09 0.04 -0.05 0.34 0.08 -0.26

7 Total Revenue Expenditure 1.08 1.17 0.09 6.08 6.49 0.41

8 Return on Equity Capital 0.34 0.34 0.00 1.30 1.50 0.20

9
Aggregate Revenue 

Requirement
1.42 1.51 0.09 7.38 7.99 0.61

10 Less: Non-Tariff Income 0.16 0.00 -0.16 0.02 0.00 -0.02

11
Less: Income from Other 

Business
0.00 0.00 0.00 0.00 0.00 0.00

12 Add: Incentive 0.00 0.02 0.02 0.00 0.14 0.14

13
Aggregate Revenue 

Requirement 
1.27 1.53 0.26 7.36 8.13 0.77

FY 2014-15FY 2013-14

 
 

1.3 Annual Performance Review for FY 2015-16 

1.3.1 Based on the MERC MYT Regulations, 2011, the Annual Performance Review (APR) is 

carried out by comparing the actual performance of the Transmission licensee with 

the approved forecast in the MYT order. The summary of the ARR for FY 2015-16 is 

shown in the table below: 
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Table 1-2: Summary of the Annual performance review of the ARR for FY 2015-16 (Rs Cr) 

Particulars MYT Order

FY 2015-16 

(Actual) 

H1

FY 2015-16 

(Estimated) 

H2

FY 2015-16 

(Estimated)

Total

O&M Expenses 3.80 1.90 1.90 3.80

Depreciation 14.12 7.41 7.41 14.83

Interest on Long-term Loan Capital 24.36 14.13 13.62 27.75

Interest on Working Capital and 

deposits from Transmission System 

Users

1.12 1.24 0.00 1.24

Contribution to contingency reserves 0.67 0.00 0.70 0.70

Income Tax 2.75 2.18 2.18 4.36

Total Revenue Expenditure 46.82 26.87 25.82 52.68

RoE 10.36 5.44 5.44 10.88

Aggregate Revenue Requirement 57.18 32.30 31.26 63.56

Less: Non-Tariff Income 0.00 0.00 0.00 0.00

Less: Income from Other Business 0.00 0.00 0.00 0.00

Net Aggregate Revenue Requirement 57.18 32.30 31.26 63.56

 

1.4 Multi Year Tariff petition for the control period FY 2016-17 TO FY 2019-20 

1.4.1 Based on the MERC MYT Regulations, 2015, APTCL has prepared the projections for 

the third control period of FY 2016-17 to FY 2019-20.  The summary of the ARR for 

the control period is shown below: 
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Table 1-3: Summary of the ARR for Control Period FY 2016-17 to FY 2019-20 (Rs Cr) 

Particulars 
FY 2016-17 

(Projected)

FY 2017-18 

(Projected)

FY 2018-19 

(Projected)

FY 2019-20 

(Projected)

O&M Expenses 2.41 2.53 2.65 2.77

Depreciation 15.13 15.50 15.58 15.58

Interest on Long-term Loan 

Capital
24.34 23.11 21.33 19.35

Interest on Working Capital 

and deposits from 

Transmission System Users

1.10 1.11 1.10 1.07

Income Tax 3.01 3.09 3.12 3.12

Contribution to contingency 

reserves
0.75 0.73 0.74 0.74

Total Revenue Expenditure 46.74 46.07 44.52 42.64

RoE 11.10 11.41 11.50 11.50

Aggregate Revenue 

Requirement
57.84 57.48 56.02 54.14

Less: Non-Tariff Income 0.06 0.15 0.21 0.27

Less: Income from Other 

Business
0.00 0.00 0.00 0.00

Net Aggregate Revenue 

Requirement 
57.78 57.33 55.81 53.87

Total Reveue Gap including 

carrying Cost 
85.35 0.00 0.00 0.00

Total  Aggregate Revenue 

Requirement 
143.13 57.33 55.81 53.87
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2 INTRODUCTION  

2.1 Preamble 

2.1.1 This section presents the background and reasons for filing of this Petition 

 

2.2 Background 

2.2.1 The Hon’ble Commission vide its order dated 30th December 2010 and amendment 

dated 4th August’2014, granted a Transmission License to APTCL and authorized 

APTCL to establish and operate the following transmission lines inclusive of related 

infrastructure: 

 400 KV D/C Quad Moose Amravati TPP-Akola S/S Transmission Line (103.303 

km)  

 LILO of 400 kV S/C Akola - Koradi Transmission line at Amravati TPP (6.806 km) 

 2 Nos. 400 kV Line Bays at MSETCL Akola-I substation. 

2.2.2 The capital expenditure of the transmission line under the said license granted has 

been approved by the Hon’ble Commission vide Letter No. 

MERC/CAPEX/20112012/APTCL/334 dated 10th May 2011. 

2.2.3 APTCL submitted the Business Plan for MYT second Control Period (FY 2011-12 to FY 

2015-16) on 17th September 2011 whereby the Hon’ble Commission had approved 

the Business Plan of APTCL vide its Order dated 26th April, 2012 in Case No. 135 of 

2011 in accordance with the provisions of the MERC (MYT) Regulations, 2011. 

2.2.4 In compliance with the directions of the Hon’ble Commission in the Business Plan 

Order, APTCL had submitted the Petition for approval of Aggregate Revenue 

Requirement (ARR) and determination of Multi Year Tariff for the second Control 

Period from FY 2013-14 to FY 2015-16, post commissioning of LILO of 400 KV S/C 

Akola - Koradi transmission line, 2 Nos. of 400 KV line Bays at Akola- I S/S and 400kV 

Quad Line.   

2.2.5 It is submitted that the LILO line of 400 kV S/C Akola - Koradi Transmission line was 

charged by APTCL on 02.10.2012 & expenses towards LILO are already capitalized in 

books as on 03rd June 2013. The balance of the assets under the transmission license, 

consisting of 103.303 Km of 400 kV D/C Quad Moose Amravati TPP-Akola S/s 

transmission line was commissioned on 20th March 2015 and 2 Nos. of 400 kV line 

bays at MSETCL Akola-I S/s, has been commissioned on 01st April 2014. 

2.2.6 The Hon’ble Commission passed an Order No.17 of 2014 dated 22nd February 2016, 

approving the provisional capitalization of the project and approved the ARR for FY 
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2013-14, FY 2014-15 and FY 2015-16. 

 

2.3 Approach for filing the petition 

2.3.1 The Hon’ble Commission has notified the MERC (Multi Year Tariff) Regulations, 2015. 

In line with the same, APTCL is filing the true up for FY 2013-14 & FY 2014-15, 

provisional true up of FY 2015-16 and ARR for the third control period FY 2016-17 to 

FY 2019-20 for consideration of the Hon’ble Commission along with the specified 

formats for providing information on various parameters under consideration. 

Further as the Hon’ble Commission has approved the ARR for FY 2013-14 and FY 

2014-15, and since the financial years are already completed, APTCL has filed the 

true up for FY 2013-14 and FY 2014-15 along with the audited accounts in line with 

the MYT Regulations 2011. 

2.3.2 The key aspects of the approach to the filing related to Multi-Year Tariff framework 

are below: 

2.3.3 Pursuant to the provisions of the Electricity Act, 2003 (hereinafter referred as “EA 

2003”), APTCL is required to submit its ARR and Tariff Petition as per procedures 

outlined in Section 61, 62 and 64 of EA 2003, and the governing Regulations thereof. 

2.3.4 Section 61 of the EA 2003, empowers the State Electricity Regulatory Commission to 

set the terms and conditions for determination of tariff. Further, it also lists down 

certain guiding principles which have to be considered while determining the terms 

and conditions of tariff. One of the key guiding factors is that the Commission shall 

adopt Multi Year Tariff (MYT) principles and other principles that reward efficiency in 

performance. 

2.3.5 Accordingly, the Hon’ble Commission has notified MERC (Terms and Conditions of 

Tariff) Regulations, 2005. Subsequently, the Hon’ble Commission has notified the 

MERC (MYT) Regulations, 2011 on February 4, 2011 for first control Period; MERC 

(MYT) (First amendment) Regulations, 2011, for the second control period and 

subsequently MERC (MYT) Regulations’2015 for third control period as per Section 

36 of EA 2003. 

 

2.4 Provision of Law 

2.4.1 The Hon’ble Commission has notified the MYT Regulations, 2015. 

“3. Scope of Regulations— 

3.1 The Commission shall determine the Aggregate Revenue Requirement, Tariff and 



True up for FY 2013-14 & FY 2014-15, APR FY 201516 & MYT Petition for the Control Period FY 
2016-17 to FY 2019-20 

 

APTCL                                             Page | 13 

 

Fees and Charges, including terms and conditions thereof, in accordance with these 

Regulations for all matters for which the Commission has jurisdiction under the Act, 

including the following :— 

(i) For supply of electricity by a Generating Company, except from Renewable  Sources 

of energy, to a Distribution Licensee ; 

(ii) For Intra-State transmission of electricity ; 

(iii) For use of intervening transmission facilities ; 

(iv) For Wheeling of electricity ; 

(v) For Retail supply of electricity ; 

(vi) For MSLDC, in terms of Fees and Charges ; 

(vii) For Surcharge in addition to the charges for wheeling under the first proviso to 

sub-section (2) of section 42 of the Act, in accordance with the Regulations of the 

Commission governing Distribution Open Access and Orders issued by the 

Commission ; 

(viii) For Additional surcharge on the charges for wheeling under sub-section (4) of 

Section 42 of the Act, in accordance with the Regulations of the Commission 

governing Distribution Open Access and Orders of the Commission: 

Provided that the Commission shall determine such Tariff and Fees and Charges, 

having regard to the terms and conditions contained in Parts E, F, G, H and I of these 

Regulations, as may be applicable. 

3.2 Notwithstanding anything contained in these Regulations, the Commission shall 

adopt the Tariff if such Tariff has been determined through a transparent process of 

bidding in accordance with the guidelines issued by the Central Government under 

section 63 of the Act : 

Provided that the Petitioner shall provide such information as the Commission may 

require to satisfy itself that the guidelines issued by the Central Government have 

been duly followed.” 

2.4.2 For the petitions to be filled in the control period: 

“5. Petitions to be filed in the Control Period— 

5.1 The Petitions to be filed in the Control Period under these Regulations are as 

under :— 

(a) Multi-Year Tariff Petition shall be filed by January 15, 2016, comprising:— 
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(i) Truing-up for FY 2014-15 to be carried out under the Maharashtra Electricity 

Regulatory Commission (Multi Year Tariff) Regulations, 2011: 

Provided that the Commission may, if it considers appropriate, carry out the Truing-

up for years prior to FY 2014-15 under the Maharashtra Electricity Regulatory 

Commission (Multi Year Tariff) Regulations, 2011, along with the Truing-up for FY 

2014-15, in case such Truing-up is yet to be completed ; 

(ii) Provisional Truing-up for FY 2015-16 to be carried out under the Maharashtra 

Electricity Regulatory Commission (Multi Year Tariff) Regulations, 2011 ; 

(iii) Aggregate Revenue Requirement for each year of the Control Period under these 

Regulations; 

(iv) Revenue from the sale of power at existing Tariffs and charges and projected 

revenue gap for each year of the Control Period under these Regulations; 

(v) Proposed category-wise Tariff or Fees and Charges for each year of the Control 

Period under these Regulations.” 

2.4.3 Accordingly, APTCL has prepared the revised True Up for FY 2013-14 & FY 2014-15 

and APR for FY 2015-16 under Tariff regulations 2011 and Annual Revenue 

Requirement (ARR) for the third control period FY 2016-17 to FY 2019-20 under 

MERC MYT Regulations 2015.  

 

2.5 Additional Submission 

2.5.1 It is submitted that APTCL in different submissions has already informed the Hon’ble 

Commission and it is again submitting that the registered address of the firm has 

been changed and the supporting documents are attached as  Annexure A. 

2.5.2 Also, APTCL, being a transmission licensee is required to submit the Annual Tariff 

petition in line with MYT Regulations, 2011 and MYT Regulations, 2015. Accordingly, 

APTCL has submitted the MYT petition for True-up of FY 2013-14, FY 2014-15, APR of 

FY 2015-16 under MYT Regulations, 2011 and ARR for MYT Control Period for FY 

2016-17 to FY 2019-20 under MYT Regulations, 2015 on 7th April 2016.  

2.5.3 The Hon’ble Commission had raised the data gap queries set-1 vide email letter 

dated: 13th April 2016 and accordingly, APTCL has submitted the replies to the same 

vide letter no: APTCL/MERC/MYT/2016-17/199_dated: 22nd April 2016 and received 

by the office of the Hon’ble Commission on 25th April 2016. 

2.5.4 Further the Hon’ble Commission conducted the technical validation session on 25th 

April 2016 whereby detail discussion was carried out on the tariff petition of APTCL.  
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2.5.5 Therefore, in compliance with the directions of the Hon’ble Commission and as per 

the provisions of MERC (MYT) Regulations, 2011 as well as 2015, APTCL submits the 

Revised True-up petition for FY 2013-14 & FY2014-15, APR of FY 2015-16 under MYT 

Regulations, 2011 and ARR for MYT Control Period for FY 2016-17 to FY 2019-20  

along with this MYT petition.  

2.5.6 APTCL is submitting the petition along with the specified data formats for the 

consideration of the Hon’ble Commission. 

 

2.6 Petition structure 

2.6.1 The MYT Petition includes the following Chapters: 

a) Section 1 contains the executive summary of the Petition 

b) Section 2 contains introduction and overall approach to filing of the Petition   

c) Section 3 contains True up for FY 2013-14 & FY 2014-15 

d) Section 4 contains Annual performance Review for FY 2015-16 

e) Section 5 contains projections of Aggregate Revenue Requirement for APTCL for 

the third Control Period FY 2016-17 to FY 2019-20 

f) Section 6 contains APTCL’s compliance with the directions of the Hon’ble 

Commission in the MYT Order 

g) Section 7 contains APTCL’s prayers to the Hon’ble Commission 
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3 TRUE UP OF ARR FOR FY 2013-14 & FY 2014-15 

3.1 Preamble 

3.1.1 This section outlines performance of APTCL for FY 2013-14 & FY 2014-15. In line with 

the provisions of the MYT Regulations 2011, APTCL hereby submits the True up 

Petition comparing the actual performance of APTCL during FY 2013-14 and FY 2014-

15 with the forecast approved by the Hon’ble Commission vide Multi Year Tariff 

Order No.17 of 2014 dated: 22nd February 2016 alongwith the deviations. 

 

3.2 True Up of Aggregate Revenue Requirement of FY 2013-14 & FY 2014-15 

3.2.1 APTCL submits the audited annual accounts for FY 2013-14 & FY 2014-15, appended 

as Annexure B. As per the MYT Regulations, 2011, APTCL seeks the true up of 

expenses and revenue for FY 2013-14 & FY 2014-15 and request the Hon’ble 

Commission to approve the ARR as submitted by APTCL.  

 

3.3 Operation & Maintenance expenses  

3.3.1 The Regulation 61.5, 61.6 and 61.7 of the MERC (MYT) Regulations, 2011 specifies 

the normative Operation and Maintenance expense (O&M) expenses allowed for the 

new Transmission Licensee for the second Control Period. The relevant provision is 

as follows: 

“61.5 Operation and Maintenance expenses 

61.5.1 The norms for O&M expenses for existing and new Transmission Licensees 

have been stipulated for the Second Control Period on the basis of circuit 

kilometer of transmission lines and number of Bays in the substation of the 

Transmission Licensee, as given below: 

…. 

61.7 O&M Norms for New Transmission Licensee 

61.7.1 For the new Transmission Licensee, the year-wise O&M norms as 

stipulated for MSETCL shall be the applicable norms for transmission assets 

added by such new Transmission Licensee (s) for respective year during the third 

Second Control Period.  

Provided that the same shall not be applicable to those new projects which are 

awarded on a competitive bidding basis. 

Explanation: The term “New Transmission Licensee” shall mean the Transmission 

Licensee(s) for which Transmission Licence is granted by the Commission prior to 

or after the date of effectiveness of these Regulations, and whose transmission 

project assets are commissioned after March 31, 2010. ….” 
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3.3.2 As specified above, the O&M norms for each year of the Control Period from FY 

2012-13 to FY 2015-16 for ‘New Transmission Licensees’ in the State, the norms 

specified for MSETCL is applicable and therefore same were considered for arriving 

at the O&M norms for APTCL. 

3.3.3 Accordingly, the Hon’ble Commission has approved net O&M Expense of Rs 0.07 Cr 

and Rs 1.83 Cr for FY 2013-14 and FY 2014-15 respectively based on the norms 

stipulated under the MYT Regulations, 2011.For LILO APTCL has considered date of 

commissioning as 3rd June 2013, Bays as 1st April 2014 and Quad line as 20th March 

2015 and accordingly considered the O&M expenses on pro-rata basis. 

Table 3-1: O&M Expenses as per Norms for FY 2013-14 & FY 2014-15 (Rs Cr) 

Normative 

O &M 

Normative 

O &M 

FY13-14 FY14-15

LILO

Route length Opening ckt. kms. 0.00 13.61
Route length Closing ckt. kms. 13.61 13.61

Route length Average ckt. kms. 6.81 13.61

Norms as per Regulations Rs. lakh/ ckt. kms. 0.59 0.63

Cost Rs. Crore 0.07 0.09

Bays

No of bays Opening No. 0.00 0.00

No of Bays Closing No. 0.00 2.00

No of bays Average No. 0.00 1.00

Norms as per Regulations Rs. lakh/ bay 104.78 110.78

Cost Rs. Crore 0.00 2.22

Quad

Route length Opening ckt. kms. 0.00 0.00

Route length Closing ckt. kms. 0.00 206.61

Route length Average ckt. kms. 0.00 103.30

Norms as per Regulations Rs. lakh/ ckt. kms. 0.59 0.63

Cost Rs. Crore 0.00 0.04

Total O&M expenses Rs. Crore 0.07 2.34

Particulars Unit
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Table 3-2: Actual O&M Expenses for FY 2013-14 & FY 2014-15 (Rs Cr) 

Particulars 
As per norms 

(Rs.  Cr.)

Actual 

(Rs.  Cr.)

As per norms 

(Rs.  Cr.)

Actual 

(Rs.  Cr.)

Employee expense 0.06 0.07

Administrative and General 

expense
0.07 1.71

Repairs and Maintenance 

expense
0.00 0.04

O&M expenses 0.13 1.82

FY 2013-14 FY 2014-15

0.07 2.34

 
 

3.3.4 As submitted in the data gaps for the TVS and restated here, APTCL submits that FY 

2013-14 is the first year of its operation and the O&M are expected to be on a higher 

side. The justification of the same is given below. 

3.3.5 The normative O&M expenses as per the Regulation 61.5, 61.6 and 61.7 of MYT 

regulations 2011 are for the new transmission licensee for the said control period 

which are to be considered as norms stipulated for MSETCL.  

3.3.6 APTCL submits that as its transmission lines having configuration mainly of 400 KV 

D/C with Quad Moose conductor as compared to MSETCL’s transmission network 

mainly comprising of a comprehensive network of 400 KV lines with Twin Moose 

conductor, 220 KV lines with Zebra conductors, 132 KV lines with Panther conductor 

and other lines with equal or of lower configurations, it is evident that the R&M 

expense for the APTCL transmission lines will differ and considerably will be on 

higher side. Further, as APTCL transmission lines are commissioned under black 

cotton soil with cultivable belts and facing severe local resistance, it needs to incur 

high O&M expenses to maintain these lines as compared to MSETCL transmission 

network.  

3.3.7 The O&M activities for 400 KV Bays constructed within existing substation of MSETCL 

are being carried out by MSETCL for annual charges equivalent to 1% of estimated 

costs of Bays, as per O&M agreement signed on 6 January, 2015. MSETCL scope of 

work under the signed O&M agreement involves only routine maintenance and not 

special/breakdown maintenance of Bays. The cost towards special and breakdown 

maintenance increases spirally in case there is any major equipment breakdown or if 

any shut-down/hot line maintenance activities are required to be carried out. Thus, 

even if the routine maintenance work of Bays is outsourced to MSETCL at the 

normative O&M expenses allowed under MERC (MYT) Regulations, 2011, the 

major/breakdown maintenance including shut-down expenses has to be borne by 

APTCL. The details of such incidence and expenses will be furnished for the 
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consideration of Hon’ble commission as and when incurred. 

3.3.8 Moreover a minimum manpower is essential at both site and at corporate level to 

operate and maintain the transmission system. Also, there are other overhead 

expenses such as those incurred towards establishment, License fee, public notices 

and other general administrative expenses. APTCL has a small asset base and 

therefore while considering per circuit-km and per Bay charges, these expenses get 

divided over small asset base and are hence much higher than the norms. For a 

utility like MSETCL, which has a vast asset base these overhead expenses are 

distributed over a larger asset base leading to very low O&M costs in terms of cost 

per circuit kilometer and per Bay. 

3.3.9 As submitted in the data gaps for TVS and resubmitted here, the head “Other 

Operation & Maintenance Expenses” in the format F2.4 consists of the expenses 

which are of Repairs and Maintenance nature and hence part of the expenses which 

fall under A&G are shown in the format F2.4 for A&G and the expesnes which fall 

under the R&M are shown in the format F2.5. 

3.3.10 The total Other Operation & Maintenance Expenses for FY 2014-15 are Rs 

16,85,414/- which is the summation of the expenses shown in the Format F2.4 of Rs 

12,80,358/- and the expenses shown in Format F2.5 of Rs 4,05,056/-. APTCL submits 

that the normative O&M expenses are based on the actual date of the 

commissioning. 

3.3.11 The comparison of O&M Expense as approved by the Hon’ble Commission and the 

O&M Expense as per norm for FY 2013-14 & FY 2014-15 with actuals are shown 

below: 

Table 3-3: Comparison of O&M Expenses for FY 2013-14 & FY 2014-15 (Rs. Cr) 

Particulars MYT Order Normative Actual MYT Order Normative Actual

O & M Expenses 0.07 0.07 0.13 1.83 2.34 1.82

FY2013-2014 FY2014-2015

 

3.4 Capital Expenditure and Capitalization 

3.4.1 The Hon’ble Commission in its Order No.17 dated: 22nd February 2016 has 

provisionally approved the capitalization of Rs. 10.57 Cr in FY 2013-14, Rs 256.38 Cr 

in FY 2014-15 and Rs 1.79 Cr in FY 2015-16, subject to submission of audited 

statements and prudence check by the Hon’ble Commission.  

3.4.2 The capitalization projected and approved by the Hon’ble Commission in Table No.3, 
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is shown below: 

Table 3: Capitalization for FY 2013-14 to FY 2015-16 approved by the Commission (Rs. Cr) 

APTCL 

petitioned Approved 

APTCL 

petitioned Approved 

APTCL 

petitioned Approved 

LILO 10.57 10.57 0.00 0.00 0.00 0.00

Bays 0.00 0.00 19.86 19.71 0.00 0.00

Quad 0.00 0.00 250.20 236.66 0.00 0.00

ERS, Residential 

Colony & Initial 

Spares

0.00 0.00 0.00 0.00 16.01 1.79

Total 10.57 10.57 270.06 256.38 16.01 1.79

FY 13-14 FY 14-15 FY 15-16
Particulars 

 

3.4.3 APTCL submits that the Hon’ble Commission in its Order no.17 dated: 22nd February 

2016 had approved capitalization of Rs 256.38 Cr as against petitioned capitalization 

of Rs 270.06 Cr. The Hon’ble Commission has not considered Rs 13.69 Cr (270.06 - 

256.38) which comprises of IDC of Rs 11.69 Cr for the Quad line due issue related to 

RoW of PKV and Rs 2 Cr pertaining to the penal interest. The Hon’ble Commiss ion 

further considered the CoD of bays as per the STU certified dates. APTCL in respect 

to the same provides justification in the below paragraphs:  

 

Submission related to RoW Clearance from PKV 

3.4.4 As submitted by APTCL in its earlier petition for the issues related to Right of Way 

(RoW) for 400kV Transmission line including issues with Punjabrao Krishi Vidyapeeth 

(PKV), total 8 nos. of tower locations of APTCL 400 kV D/C Quad transmission line fall 

within boundary of Punjabarao Krishi Vidyapeeth (PKV) in Akola District. APTCL 

started seeking sought approval of PKV management since February 2012 for Right 

of Way (RoW) as per the provisions of Telegraph and Electricity Act. Despite 

submission of all related approvals for laying the Transmission Line and five 

Executive Committee meetings conducted within the period of fifteen months, the 

approval was not granted by PKV. In this regard APTCL had written several letters 

dated 5th June 2012, 18th December 2012, 22nd January 2013, 24th April 2013 and 14th 

May 2013. 

3.4.5 APTCL submits before the Hon’ble Commission that all the efforts were made to 

secure RoW from PKV. The 400kV Transmission project, being a long term project in 

the state required a complete coordination from the local public in its day to day 

activities and immediately resorting to Legal/Judicial procedures  could have affected 

the relations with the public which would have further delayed the project 
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construction and would have also proved to be counterproductive during 

regular/preventive O&M of the asset. Hence, APTCL made a practical decision by 

considering the prevailing scenario, to make and exhaust all sorts of efforts with the 

local parties/agencies/public for the accordance of ROW from PKV and met all 

concerned officials and explained the urgency of the case but all in vain. 

3.4.6 The Hon’ble would also appreciate the fact that APTCL asked for the intervention of 

Dist. Collector vide letter number 256 dated 14th May 2013 and a meeting was done 

with Dy. Chief Minister of Maharashtra on 17th July 2013 and letter was also issued 

on the same (letter number: 411/Urja-4 dated 25th July 2013) after all the efforts 

made for resolving the issue by mutual consultations. The same is attached as 

Annexure C. 

3.4.7 APTCL made several correspondences with PKV which further did not yield any result 

and finally left with no option, APTCL had to approach the District Magistrate by 

filing the petition to resolve the critical issue.  

3.4.8 APTCL had filed a petition before the District Magistrate, Akola on 26th August 2013 

which was allowed after hearing all the parties on 14th October 2013 for clearing 

Right of Way for the transmission line being constructed within PKV agricultural land.  

3.4.9 During this entire exercise of deliberations and negotiations, APTCL never actually 

stopped other parallel work related to the project in other areas of the transmission 

licensee. The works which were delayed because of ROW issues from 22nd February 

2012 to 14th October 2013 were completed in 6 months after the vacation of stay 

order as mentioned below: 

S. No. Details Start Date 
Completion 

Date 

1 
Order passed by Distt. Collector, Akola to 

start the work 
14.10.2013 

2 Quantum of Work Hold due to PKV     

a) Foundation = 08 Nos. 20.10.2013 17.01.2014 

b) Erection = 08 Nos. 15.12.2013 30.01.2014 

c) Stringing = 4.108 kms. 10.02.2014 30.04.2014 

3 Actual Work Start Date 20.10.2013 

4 Work Completion Date 30.04.2014 

 

3.4.10 The series of events and communication made to PKV for the removal of difficulties, 

seeking approval and construction of 400KV line is as follows:  
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S. No. Details Letter No. Date

1
APTCL Letter to Vice Chancellor, PKV for approval for start of construction work and details of crop 

compensation 
106 22.02.12

2
Joint Survey with University Engineer, PKV and APTCL Officials done for estimation of Area effected due to 

APTCL Line
17.05.12

3
Letter from Chief Seed Production Officer to The Registrar, PKV regarding Joint Survey details and Estimation 

of Crop Compensation (Rs. 2,96,400/-)
294 of 2012 17.05.12

4
Letter from Assistance Sub Registrar Office to APTCL for present Ready Reckoner Rates of Distt. & Tehsil - 

Akola
134/2012 29.05.12

5
APTCL letter to Registrar, PKV for submission of copies of NOCs received from various Govt. Agencies for 

construction of line and seeking approval for NOC from PKV
143 05.06.12

6 APTCL Letter to Chief Seed Production Officer for Joint Survey for Crop Assessment in PKV Land 204 30.10.12

7
APTCL Letter to Vice Chancellor, PKV regarding intimation of present crops type condition for estimated time 

for start and completion of work 
205 31.10.12

8 APTCL Letter to Vice Chancellor, PKV for approval for start of construction work 210 18.12.12

9 APTCL Letter to Vice Chancellor, PKV for early approval of start of work due to delay in construction of line 223 22.01.13

10 APTCL Letter to Vice Chancellor, PKV for request of NOC to start the work and completion by June.'13 253 24.04.13

11
APTCL Letter to Distt. Collector, Akola regarding non receipt of NOC for 400 kV APTCL Line work from PKV. In 

this letter APTCL requests Hon. Collector for their intervention for approval of proposal of construction work
256 14.05.13

12
Distt. Collector Letter to Vice Chancellor, PKV to provide NOC to APTCL for 400 kV Transmission Line work in 

PKV Area as per the PKV rules
308/2013 20.05.13

13 Reminder Letter of Distt. Collector, Akola to Vice Chancellor, PKV for issue of NOC to APTCL as per PKV rules 349/2013 15.06.13

14

APTCL Letter to Distt. Collector, Akola regarding non receipt of NOC for 400 kV APTCL Line work from PKV. In 

this letter APTCL informed that PKV has already given permission/NOC to MEGPTCL for construction of 02 Nos. 

765 kV and 01 No. 400 kV Lines. APTCL also informed that foundation work of all locations completed except 

falling in PKV area.

260 02.07.13

15
Dy. Chief Minister of Maharashtra meeting was held on 17.07.13. In this meeting Vice Chancellor, PKV 

confirms that NOC for work for construction work of 400 kV APTCL in PKV area will be released soon.
411/Urja-4 25.07.13

16
APTCL approached Distt. Collector Court against PKV, Akola for Non- assistance and Non receipt for 400 kV 

APTCL line work falling under PKV area
443/2013 26.08.13

17

Distt. Collector, Akola passes order to start the work of 400 kV APTCL Line in PKV area. As per orders APTCL to 

start the 400 kV line work and pay compensation to PKV as per Govt. Rules. PKV not to cause any hindrance in 

this work

MRC-81 14.10.13

18

APTCL letter to Registrar, PKV for intimation to start the work of 400 kV line as per Distt. Collector, Akola order 

dated 14.10.13. APTCL requests PKV to depute their representative to assess crop damage. APTCL also confirm 

to pay compensation as per directed in order.

273 19.10.13

19

APTCL Letter to Registrar, PKV for submission of Punchnama for APTCL tower locations and proposal to pay 

compensation amount of Rs. 11,442/- calculated as per rates of crops provided by Taluka Krishi Adhikari, 

Murtijapur, Akola

274 28.10.13

20
Letter of Vice Chancellor to APTCL requesting APTCL to stop the tower erection work since crop compensation 

amount was not confirmed.
398/2872/2013 11.11.13

21
PKV Internal Letter of Vice Chancellor to  Chief CDF Officer regarding submission of revise compensation rate 

to VC Office till 30.11.13
398/2904/2013 13.11.13

22
APTCL Letter to Chief CDF Officer, PKV for intimation for starting 400 kV APTCL Line work at Anvi Block falling 

in PKV land
275 18.11.13

23 APTCL Letter to Registrar, PKV regarding permission to APTCL line and work progress in PKV land 276 21.11.13

24 APTCL Letter to Registrar, PKV for providing demand note for crop compensation 283 16.12.13

25

APTCL Letter to Registrar, PKV for payment of Rs. 2 Lakhs as advance payment for crop compensation. APTCL 

also confirm about the payment of difference amount of compensation on receipt of demand note with 

details.

284 18.12.13

26
Letter of Vice Chancellor to APTCL, PKV returned the cheques of 2 Lakhs submitted by APTCL. Stating that  

final compensation decision in 400 kV APTCL line is pending so PKV returned the cheques. 
398/4620/2014 20.03.14

Sequential Correspondence regarding requirement of NOC from PKV Akola for completion of work of Foundation and 

Erection of Towers and Stringing of 400 kV Amravati-Akola-II Transmission Line of APTCL
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3.4.11 Thereafter in a separate matter and location, , the order of the District Magistrate, 

permitting APTCL to carry out tower erection and stringing work in Walgaon Section 

without any obstruction from the land owners was challenged by way of eleven Writ 

Petitions (Petition Numbers 2335, 2336, 2339-43 and 2347-50 of 2014) being filed 

before Nagpur Bench of the High Court of Bombay by landowners affected by the 

tower erecting and stringing work of the 400 kV Quad line project of the APTCL area 

affected is total 17 Nos of tower and 6.0 Km of stringing in which the interim order 

was passed on 7th May 2014 staying the Order of the Collector which resulted in the 

stoppage of the tower erection and stringing work. Not only this, another Writ 

Petition (Petition Number 2773 of 2014) was also filed before the High Court of 

Bombay by Mr Vijay Kirkate in Nandura Section on 17th June 2014 affecting stringing 

area of 4.3km in which interim order was passed on 18th June 2014 giving stay to 

orders of the Collector. 

3.4.12 Further APTCL would like to mention before the Hon’ble Commission that APTCL’s 

force majeure event under Bulk Power Transmission Agreement (BPTA) ceased to 

exist with effect from 18th February, 2015 after the Hon’ble High Court of Bombay 

disposed-off Writ Petitions numbered 2335, 2336, 2339-43 and 2347-50 of 2014 on 

15 November, 2014 and the last Writ Petition numbered 2773 of 2014 disposed-off 

on 18th February, 2015. 

3.4.13 Subsequently within a month APTCL charged its 400 KV D/C Quad Moose 

transmission line Circuit - 1 on 19 March, 2015 and Circuit – 2 on 20 March, 2015. 

And therefore it is submitted that due to the stay order of the High Court the 

erection could not be carried completed even if the PKV RoW would have been 

obtained earlier. 

3.4.14 In view of above, even assuming without conceding, the RoW for PKV if had not 

faced with the above constraint of delay in procuring NOC from PKV, even then the 

line could not have been commissioned owing to other parallel issues affecting 

completion of work for commissioning namely above referred stay order from 

hon’ble High court at para  3.4.12.  It is most respectfully submitted that APTCL has 

tried all its best efforts to get ROW clearance from PKV at the earliest and the delay 

in processing and obtaining the RoW is uncontrollable event for APTCL. Considering 

the above, APTCL prays before the Hon’ble Commission to kindly condone the delay 

in commissioning and allow entire Interest During Construction (IDC) of 23.38 Cr. 

 

Submission in relation to Penal interest 

3.4.15 The Hon’ble Commission in its order dated: 22.02.2016,  has not considered penal 
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charges to be recovered from consumers for the reason that penal charges were 

levied because of lack of efforts by the Licensee and has computed the weighted 

average interest rate for the respective years without considering the additional 

interest of 1% charged by the lenders. 

3.4.16 APTCL submits that the transmission assets were combined with the Generation 

assets in the erstwhile “Generation-Transmission” company as the transmission line 

was meant for evacuation of power of Amravati TPP. The debt tie-up for 

transmission line for evacuation for power of Amravati TPP was done as part of 

financing for the Amravati TPP by consortium of lenders led by PFC.  

3.4.17 As per the direction of the Hon’ble Commission in case no. 135 of 2011, APTCL has 

carved out the debt portion for transmission assets as follows: 

 “The Commission observes that since a separate transmission license was issued to 

APTCL for undertaking transmission scheme associated with Amravati TPP, 

subsequent to the execution of the loan agreement executed by its parent company 

“IBPL”, for undertaking both the transmission as well as generation schemes, the 

debt arrangement for APTCL should be carved out from the total debt tied-up by 

IBPL.” 

3.4.18 As per the aforesaid observation, the debt arrangement of the Licensee for the total 

debt tied up was done by approaching lenders much before above observation from 

Hon’ble MERC vide its application dated 22nd September 2011 to PFC. From time to 

time APTCL kept on following with PFC for the sanction of the loan for APTCL. The 

same was observed in the Hon’ble MERC’s order no 135 of 2011 dated 6th April 2011 

that the APTCL was going through “debt carve out” process by approaching PFC. The 

original debt sanctioned to composite project of generation and transmission 

involved consortium of 14 bankers in which PFC was the lead lender. Based on the 

discussions with lenders, namely PFC, it was deliberated to reduce the loan 

sanctioned proportionally for the transmission assets carved out for which the 

application was submitted in Aug 2012 before PFC. Thereafter which APTCL 

continued its follow up with PFC for early sanction of debt for the project. After 

continuous perusal, a consortium meeting of all 14 lenders to composite generation 

and transmission project was held on 16th April 2013 and sanction letter was 

received from PFC on 4th July 2013. REC also followed with the approval for sanction 

of loan vide its letter dated 24th Dec 2013. The terms and conditions of sanction of 

loan involved a condition of levying of penal interest on the disbursement made for 

the delay in security creation on transmission assets.. However, since the original 

lenders of the erstwhile generation-transmission entity had not ceased their security 

on the assets carved out- to the transmission company, APTCL was constrained to 
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create security on the transmission assets, leading to an additional 1% being charged 

over 12.75% p.a. by the lenders.  

3.4.19  APTCL has also submitted that, as a pro-active approach, has made all the attempts 

to get the required NOCs from all lenders by numerous meetings and telephonic 

follow-ups. APTCL from time to time continued its best effort for an early NOC from 

all lenders. However, it may kindly be appreciated that the consortium involved 13 

lenders other than PFC and it was long drawn process to obtain NOC from each 

lender and create security on transmission assets. The process of getting NOCs from 

all the consortium lenders took 12 months’ time and the NOCs were obtained in 

August 2014. During this period, Indiabulls Power Limited (now known as 

RattanIndia Power Ltd) was required to take approval from all lenders for hiving off 

of transmission assets and release of security over such carved out transmission 

assets in favour of lenders of APTCL i.e. PFC & REC, approaching MIDC for NOC for 

creation of security in favour of original lenders for generation assets and perfection 

of security thereof, post which the process of creation of security in favour of 

lenders to transmission assets i.e. PFC & REC and perfection of security thereof could 

happen. Such being the legal process, it also involved detailed deliberations and 

multiple iterations in loan documentation preparation before the final execution 

with all lenders. Hon’ble MERC may kindly appreciate that such being time taking 

process, while APTCL made its best efforts to get the security created, lenders’ 

predefined process of approvals was beyond the control of APTCL to curtail. 

3.4.20 To further elaborate, M/s RattanIndia Power Limited submitted letter to lenders 

legal counsel and security trustee letter on same the day dated: June 17, 2015 

regarding the creation and perfection of security of generation project lenders. Once 

this security created and perfected only thereafter the transmission project lenders 

security could be created and perfected on the transmission project asset.  

3.4.21 In addition, the process of securitization and Perfection on assets requires the 

permission of MIDC and licensee has least/no control to control the same. It is 

submitted that the request for permission of securitization of asset/lands was made 

on 22nd February 2015 and permission was accorded on 26th May 2015 and the 

process took more than 3 months time and was beyond the control of the licensee. 

3.4.22 It is again submitted that, APTCL has made all the efforts in a time bound manner to 

avoid the penal charges and the series of events and communication made to banks 

and other authorities is as follows: 
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S. No.  Details Letter No. Date 

1 Order Date (135 of 2011) 106 26.04.2012 

2 
Letter to PFC for proportionate decrease in Loan 

for Generation Project and re-allocating it to 

Transmission Project 

921 13.08.2012 

2 
Letter to PFC for carving out Generation and 

Transmission assets 
1121 25.04.2013 

3 
Letter to REC for carving out Generation and 

Transmission assets and Cost Overrun 

appropriation 

1203 17.08.2013 

4 

Initation of Process of obtaining NOC from all the 

lenders  

SBI – IPL/ Amravati/2013-14/1202  
REC - IPL/ Amravati/2013-14/1203 

Bank of India – IPL/ Amravati/2013-14/1204 
PNB – IPL/ Amravati/2013-14/1205 

UCO Bank – IPL/ Amravati/2013-14/1206 
Canara Bank – IPL/ Amravati/2013-14/1207 

Central Bank of India– IPL/ Amravati/2013-14/1208 
Axis – IPL/ Amravati/2013-14/1209 
LIC – IPL/ Amravati/2013-14/1210 

United bank of India – IPL/ Amravati/2013-14/1211 
Syndiacate – IPL/ Amravati/2013-14/1212 

SBT – IPL/ Amravati/2013-14/1213 
SBBJ – IPL/ Amravati/2013-14/1214 

17.08.2013 

5 
Request for granting of extention from PFC for 

obtaining NOC from all lenders 
23 19.03.2014 

6 
Grant of extention till June 30th, 2014 for 

obtaining NOC from lenders through amendment 

in clause 5.2A 

  15.05.2014 

7 NOC from all the lenders obtained by Aug 2014   Aug-14 

8 
Execution of documents of RPL for craving out of 

transmission projects and cost overrun from 15 

Consortium lenders 

  Dec-14 

9 
Request for Post documentation approval from 

MIDC 
  15.02.2015 

10 Accordance of Permission from MIDC   26.05.2015 

11 
Submition of legal counsel letter and security 

trustee letter to lenders 
  17.06.2015 

12 Perfection of security of assets was executed on  Indenture of Mortgage dt. 06.07.2015 15.07.2015 

  

3.4.23 Further the licensee would like to mention that due to carving of the asset the 

interest rate was substantially reduced from 13.57% to 12.75% for the entire 

duration of the loan agreement while the penal interest was levied on the licensee 

by PFC l from 10th Feb 2014 to 23rd august 2015 and REC levied from 10th March 2014 

to 14th July 2015 (cumulative around one and half years only, resulting in reducing 

the cost not only for the licensee but also for the consumers at large. 

3.4.24 As highlighted above, the maximum efforts were undertaken by APTCL for debt 

carved out process as well as to have early sanction of debt for the project. This 

efforts has resulted in a reduction in interest rate which is beneficial for the 

consumers of Transmission System User. The time consuming process considered 

were not within the control of APTCL and includes more than 14 stakeholders 

approval and the due process of diligence to be carried out by each stakeholders 

resulting in administrative / procedural delays. In the backdrop of above 

submissions, APTCL prays before the Hon’ble Commission to allow entire IDC.   
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Submission on CoD of Bays 

3.4.25 APTCL has capitalized expenses of 400kv Line Bays at MSETCL Akola-I substation in 

its books on 1.04.2014, since the works were completed on 31st March, 2014. 

3.4.26 APTCL would like to mention that Appellate Tribunal For Electricity (APTEL) judgment 

in appeal no. 87 of 2014 dated 30th January 2015 in the matter of Power Grid 

Corporation India Ltd, has stated as below: 

“9.8 We have perused the impugned order cautiously and carefully. The learned 

Central Commission, while dealing with the 400 kV Parli Switching Station and 

considering the delay of 10 months, has condoned the delay of 10 months holding 

that the said delay cannot be attributed to the Appellant-petitioner. The learned 

Central Commission, has in the impugned order, while dealing with bay extension in 

400 kV Girwali (Parli) Sub-station of MSETCL (Asset III), has condoned the delay of 12 

months holding the said delay not attributable to the Appellant-petitioner. Thus, the 

delay of 10 months in commissioning/completion of 400 kV Parli Switching Station as 

well as the delay of 12 months in commissioning/ completion of bay extension in 400 

kV Girwali (Parli) Sub-station of MSETCL (Asset III), has been condoned. It is evident 

from the impugned order itself that the bays at Girwali (Parli) Sub-station of MSETCL 

(Asset III) came into commissioning only in July, 2011, which delay, as stated above, 

has been condoned by the learned Central Commission in the impugned order. Thus, 

the bays at sub-station were commissioned after the completion of 400 kV 

Bhadrawati – Parli transmission line of the Appellant on 31.3.2011. We find force in 

the contention that 2 nos. line reactors for Bhadrawati-Parli Transmission Line 

(Asset-II) and 1 no. Bus reactor could get charged on 31.3.2011 but, due to non-

availability of bays at Girwali (Parli) Sub-Station of MSETCL, the system could not 

be declared under Commercial operation till May’2011 for Bhadrawati-Parli (Asset-

II. There appears to be no valid or convincing reason warranting the Central 

Commission to disallow the IDC and IEDC from 1.4.2011 to the actual 

commissioning/ completion of the 2 bays at Girwali (Parli) Sub-station of MSETCL 

and this much of delay should, in our view, be condoned. The Appellant has 

successfully contended for the condonation of delay from 1.4.2011 to the actual 

commissioning/completion of 2 bays at Girwali (Parli) Sub-station of MSETCL because 

due to non-availability of the said bays at sub-station of MSETCL, inspite of 

completion of the said transmission line of the Appellant, the transmission line could 

not be connected to the said sub-station of MSETCL, which could be connected only 

on the completion/ commissioning of the 2 bays at Girwali (Parli) Substation of 

MSETCL in May, 2011. We hold that the Appellant is entitled to IDC and IEDC for the 
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period from 1.4.2011 till the actual completion/commissioning of the said bay at the 

sub-station of MSETCL namely May, 2011.”   

3.4.27 The above case is similar to the situation of APTCL wherein the bays were already 

commissioned on 1st April 2014 but charging was delayed for want of outage from 

MSETCL for Bus-bar protection testing, which is MSETCL’s requirement and which 

needed Bus shutdown. 

3.4.28 Further APTCL would like to mention that the Hon’ble Commission in its MYT 

Regulations 2015, Regulation 23 for Date of Commercial Operation has recognized 

that when there is a delay in commissioning of the transmission asset due to the 

upstream or downstream transmission system, the Transmission Licensee may seek 

approval of the Commission of the date of commercial operation of such 

transmission system or an element thereof. The said regulation is reproduced below 

for reference: 

“(23) “Date of Commercial Operation” or “COD” means :— 

… 

(c) in case of a transmission system, the date declared by the Transmission Licensee 

from 0000 hour of which an element of the transmission system is in regular service  

after successful trial operation for transmitting electricity and communication signal :  

Provided that, in case a transmission system or an element thereof is prevented from 

regular service for reasons not attributable to the Transmission Licensee or its 

suppliers or contractors but on account of the delay in commissioning of the 

concerned generating Station or the upstream or downstream transmission system 

or distribution system, the Transmission Licensee may seek approval of the 

Commission of the date of commercial operation of such transmission system or an 

element thereof  

….“ 

APTCL submits that although the regulations are effective from 1st April 2016 but the 

ideology remains the same. APTCL would like to further mention that the O&M 

related activities starts from the day when the asset is constructed and hence 

although the bays were commissioned in September 2014 they were constructed in 

April 2014 hence APTCL would also incur such expenses. And therefore APTCL prays 

before the Hon’ble Commission to kindly consider the commission of the Bays as 1st 

April 2014 instead of 19th September 2014.  

 

3.4.29 APTCL would like to mention that for the matter of the current petition, it has 

considered the capitalization of Rs 270.06 Cr for FY 2014-15 as per its audited 

statements. In the current petition APTCL has considered the COD of the second Bay 
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as 1.04.2014 and APTCL has also considered the penal interest for the interest on 

loan computation. 

3.4.30 APTCL pleads that the estimated increase in IDC and financing cost mentioned above 

was not within control of Petitioner and qualify under “uncontrollable factors” as per 

provisions of Regulation 12 of MERC (MYT) Regulations, 2011. APTCL requests the 

Hon’ble Commission to approve the revised IDC and financing costs. 

3.4.31 In reference to the same APTCL would like to state that the above matter where the 

amount allowed by the Hon’ble Commission is lower than the actual cost with 

regards to the project capitalization cost and the CoD of the bay considered is 19 th 

September 2014 instead of 1st April 2014, being aggrieved by the impugned Order, 

APTCL has filed an appeal to APTEL on the said matter. APTCL submits the 

capitalization considered in the current petition is shown below in line with the data 

gap for TVS. 

Table 3-4: Capitalization approved in the MYT Order No.17 of 2016 and Pe titioned currently 

Approved 

(Rs Cr)

APTCL 

petitioned 

(Rs Cr)

Approved 

(Rs Cr)

APTCL 

petitioned 

(Rs Cr)

Approved 

(Rs Cr)

APTCL 

petitioned 

(Rs Cr)

LILO 10.57 10.69 0.00 0.00 0.00

Bays 0.00 0.00 19.71 19.86 0.00

Quad 0.00 0.00 236.66 250.20 0.00

ERS, Residential 

Colony & Initial 

Spares

0.00 0.00 0.00 0.00 1.79 0.00

Total 10.57 10.69 256.38 270.06 1.79 0.01

FY 15-16

0.01

Particulars 

FY 13-14 FY 14-15

 

3.5 Depreciation 

3.5.1 Regulation 31 of the MERC (MYT) Regulations, 2011 provides for computation of the 

depreciation to be estimated by the Petitioner based on the capital cost of the assets 

admitted by the Hon’ble Commission and the rates of depreciation applicable as per 

Annexure I specified in the Regulation 31.2 (b) of the MERC (MYT) Regulations, 2011.  

3.5.2 Additionally, Regulation 31.5 of the MERC (MYT) Regulations, 2011 provides for 

depreciation to be calculated based on the average of opening and closing value of 

assets for the assets having commercial operation for only part of the year.  

3.5.3 Accordingly, APTCL has computed depreciation from the actual date of asset 

addition for the respective assets.  

3.5.4 APTCL would like to pray before the Hon’ble Commission that it has included a small 
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additional capitalization of assets such as Computers, Office Equipments and 

Furniture & Fixtures which were not considered in the earlier project cost but are 

necessary for the project; the total expenditure of the same is Rs 0.119 Cr for FY 

2013-14. APTCL has considered the CoD of these items same as that of the LILO line. 

APTCL further submits that the same were not considered in its earlier petition. 

These assets were put to use in FY 2011-12. The details of the asset are appended as 

Annexure D. 

3.5.5 Accordingly, APTCL has computed depreciation considering the addition & 

retirement of assets during the year and the applicable depreciation rates as per the 

rates specified in the MYT Regulations, 2011. 

Table 3-5: Depreciation Expenses for FY 2013-14 & FY 2014-15 (Rs Cr) 

Particulars MYT Order
APTCL 

Petition
MYT Order

APTCL 

Petition

Opening GFA 0.00 0.00 10.57 10.69

Addition of GFA 10.57 10.69 256.38 270.06

Retirement of GFA 0.00 0.00 0.00 0.00

Closing GFA 10.57 10.69 0.00 280.74

Depreciation 0.46 0.47 1.77 2.05

FY 2014-15FY 2013-14

 
 

3.6 Interest on loan capital 

3.6.1 The Hon’ble Commission had approved debt equity ratio of 75:25 in its Order No.17 

of 2014 towards project cost for APTCL. 

3.6.2 Accordingly APTCL has considered capital expenditure for the current financial year 

in line with Regulation 33.1 of MYT Regulations. 

3.6.3 The repayment for the years has been considered equal to the depreciation for that 

year as stipulated in Regulation 33.3, 33.5 and 33.6 of MERC MYT Regulations, which 

specifies that  

“The repayment for the year of the tariff period FY 2011-12 to FY 2015-16 shall 

be deemed equal to the depreciation allowed for that year. 

33.5 The rate of interest shall be the weighted average rate of interest 

calculated on the basis of the actual loan portfolio at the beginning of each year 

applicable to the Generating Company or the Transmission Licensee or the 

Distribution Licensee: 

…. 
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33.6 The interest on loan shall be calculated on the normative average loan of 

the year by applying the weighted average rate of interest. 

“ 

3.6.4 The repayment has been considered at end of respective quarters as per the terms 

of the combined loan agreement. 

3.6.5 It is submitted that the APTCL in its MYT petition had submitted interest on loan 

including the penal charges for FY 2014-15, APTCL further clarifies that the loan 

considered was to reduce the interest cost and benefit the consumers at large. The 

loan from RPL was at 13.57%. APTCL negotiated better interest rate @ 12.75% with 

lenders Power Finance Corporation (PFC) and Rural Electrification Company (REC). 

3.6.6 APTCL further submits that the rate of interest as applicable for FY 2013-14 and the 

interest rate as on 01.04.2014 applicable for FY 2014-15 are submitted in the data 

gaps for TVS, and the same rates are considered for computation of the interest on 

debt. APTCL submits that the interest on loan is considered from the date of 

commercial operation of the particular asset. 

3.6.7 APTCL submits that there are loan processing charges which pertain to finance 

charges and are submitted in this petition. 

 Table 3-6: Interest on Debt for FY 2013-14 & FY 2014-15 (Rs Cr) 

Particulars MYT Order
APTCL 

Petition
MYT Order

APTCL 

Petition

Opening balance of Debt 0.00 0.00 7.47 7.54

Addition 7.93 8.01 192.28 202.54

Repayment 0.46 0.47 1.77 2.05

Retirement 0.00 0.00 0.00 0.00

Closing Debt 7.47 7.54 197.98 208.04

Interest Rate (%) 13.57% 13.58% 12.75% 13.75%

Interest on the Debt Capital operation 0.42 0.42 1.97 2.36

Finance Charges 0.00 0.08 0.00 0.01

Total Interest and Finance charges 0.42 0.50 1.97 2.37

FY 2013-14 FY 2014-15

 

3.7 Interest on Working Capital 

3.7.1 Interest on working capital has been calculated according to Clause 35.2(b) of MERC 

(MYT) Regulations 2011 reproduced as under:  

“(b) Rate of Interest on working capital shall be on normative basis and shall be 

equal to the State Bank Advance Rate (SBAR) of State Bank of India as on the 
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date on which the application for determination of tariff is made.”  

3.7.2 Considering the above Regulation, interest on working capital has been computed at 

the rate of 14.60% per annum, which is equivalent to SBAR as on date of submission 

of this Petition. 

3.7.3 APTCL has considered the actual O&M expenses for the computing the working 

capital. As APTCL is a new Transmission licensee, it does not have any historical 

records for Stores, Materials and supplies and therefore it has considered 1% of 

opening GFA as annual requirement of stores, material and supplies for the relevant 

financial year.     

Table 3-7: Interest on working capital for FY 2013-14 & FY 2014-15 (Rs Cr) 

 

3.8 Return on Equity (RoE) 

3.8.1 ROE has been computed by applying regulated return of 15.5% on the average of the 

opening and closing balance of financial years in line with the Regulation 32 of MYT 

Regulation, 2011. 

3.8.2 APTCL has considered equity addition in accordance with the debt: Equity ratio 

approved by the Hon’ble Commission. APTCL further submits that the return on 

equity considered for FY 2013-14 and FY 2014-15 are based on the date of 

commercial operation of that corresponding particular asset. 

Particulars MYT Order APTCL Petition MYT Order APTCL Petition

O&M Expenses 0.01 0.01 0.26 0.15

Stores, Materials & Supplies 0.00 0.00 0.01 0.01

Expected Revenue from Transmission Tariff 0.19 0.19 5.44 1.00

Total Working Capital 0.2 0.20 5.71 1.16

Rate of Interest on Working Capital 14.60% 14.60% 14.60% 14.60%

Interest on Working Capital 0.02 0.03 0.15 0.17

 FY 2013-14  FY 2014-15
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Table 3-8: Return on Equity for FY 2013-14 & FY 2014-15 (Rs Cr) 

Particulars MYT Order APTCL Petition MYT Order APTCL Petition

Opening Equity 0.00 0.00 2.64 2.67

Additions to equity towards capital investments 2.64 2.67 64.09 67.51

Retirement 0.00 0.00 0.00 0.00

Closing balance of Equity 2.64 2.67 66.74 70.19

ROE @ 15.5 % on the average balance 0.34 0.34 1.30 1.50

 FY 2013-14  FY 2014-15

 

3.9 Contribution to contingency reserve 

3.9.1 APTCL has projected contingency reserves for the second Control Period on the basis 

of provisions of MERC (MYT) Regulations, 2011 which is reproduced below:  

“Where the Transmission Licensee or Distribution Licensee has made an 

appropriation to the Contingencies Reserve, a sum not less than 0.25 per cent and 

not more than 0.5 per cent of the original cost of fixed assets shall be allowed 

towards such appropriation in the calculation of aggregate revenue requirement”. 

3.9.2 As per the Order 17 of 2014, the Hon’ble Commission had approved contingency 

reserves and has further stated that the APTCL would not be able to invest in such 

approved class of securities within the time frames of MYT. The reference of the 

same is reproduced below: 

“2.11.6 Contribution to Contingency Reserves is being approved for FY 2013-14 to FY 

2015-16 in this Order. Since these years are already past or about to end, APTCL 

would not be able to invest the Contingency Reserves in the approved class of 

securities within the time for such investment for the respective years as stipulated in 

the MYT Regulations. Hence, no Non-Tariff Income should be considered on the 

Contingency Reserves of FY 2013-14 to FY 2015-16. However, if there is any variation 

in the actual Non-Tariff Income for these years, it shall be considered at the time of 

True up.” 

3.9.3 Accordingly, the Contingency Reserves as provided in the audited accounts is 

provided below for the consideration of the Hon’ble Commission. APTCL further 

submits that as mentioned in the MYT order No. 17, the Hon’ble Commission had 

provisionally approved the contingency reserves for FY 2013-14 and FY 2014-15 but 

since the year is already over, APTCL submits before the Hon’ble Commission that 

the same shall be invested in the FY 2016-17. 

3.9.4 APTCL further in line with the data gaps in relation to the TVS submits that it was not 

in a position to invest the contribution to contingency reserves for FY 2013-14 and FY 
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2014-15 as there was no revenue realisation with regards to transmission charges 

due to absence of any tariff order and which is also accorded by the Hon’ble 

Commission. 

Table 3-9: Contingency Reserve for FY 2013-14 & FY 2014-15 (Rs Cr) 

Particulars MYT Order APTCL Petition MYT Order APTCL Petition

Contribution to contingency 

reserves
0.02 0.00 0.03 0.00

FY 2013-14 2014-15

 

3.10 Income Tax 

3.10.1 APTCL in its MYT Petition had considered the earlier Minimum Alternative Tax (MAT) 

rate of 20.961% for computation of Income Tax for the MYT Period. 

3.10.2 Based on the MERC MYT Regulations, the Hon’ble Commission approved income tax 

for the period FY 2013-14 & FY 2014-15 at Rs. 0.09 Cr and Rs 0.34 Cr for both the 

years. 

3.10.3 Income tax incurred for FY 2013-14 and FY 2014-15 is shown below, and prays 

before the Hon’ble Commission to kindly approve the income tax on actual basis. 

3.10.4 APTCL submits that the documentary evidence for the income tax paid during the 

years is submitted and the income tax returns are submitted as Annexure E. Further 

APTCL has earned income on the Mutual fund as stated in the Non- Tariff Section 

below, the same being dividend in nature is exempted from income tax, and no tax is 

paid on such income. 

Table 3-10: Income Tax for FY 2013-14 & FY 2014-15 (Rs Cr) 

Particulars MYT Order APTCL Petition MYT Order APTCL Petition

Income Tax 0.09 0.04 0.34 0.08

FY 2014-15FY 2013-14

 

3.11 Non-Tariff Income 

3.11.1 As stated in the Order No.17 of 2014, APTCL had invested in Mutual funds and fixed 

deposits and the Hon’ble Commission had directed to provide necessary 

documentary evidence to substantiate that the interest income earned on Mutual 

fund and fixed deposit was out of investment of its equity at the time of truing up. 

3.11.2 It is submitted that the dividend income and interest on fixed deposit as reflected in 

note 17 of the audited accounts for FY 2013-14 and FY 2014-15 are the income from 

the own funds earmarked separately. Any income from owned funds has been 

credited to the Profit and Loss Account of the respective years (reflected in Note 17), 
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while any income received from investment of borrowed funds has been netted off 

with the IDC (and not reflected in the audited Annual Accounts).   

3.11.3 Further as stated in the Order 17 of 2014 the Hon’ble Commission has considered 

the dividend income and interest income as a part of Non- Tariff income for FY 2013-

14 & FY 2014-15. The Hon’ble Commission has directed that the licensee should 

submit the necessary documentary evidence to substantiate that the income was 

earned out of investment of its equity at the time of true up. APTCL in compliance to 

the above directive submits the documentary evidence for the investment made out 

of its own equity as Annexure F.  

3.11.4 It is submitted that APTCL has earmarked the funds separately as owned funds and 

borrowed funds for which the accounts itself are maintained separately. Further the 

annexure shows the statement of account wherein the funds from Rattan India 

Limited formerly known as India Bulls Limited in the form of equity were credited. 

And the same funds from this specific account are used to invest in the mutual 

funds, the statement of mutual funds are attached in the annexure as well.   

3.11.5 As submitted above it is evident that the amount invested is from the internal funds 

and project loans drawn from lenders were not utilised for investments. 

3.11.6 The Hon’ble Commission has also stated that it has not considered the interest on 

VAT as a part of Non- Tariff income but as seen from the table the Non-Tariff income 

is inclusive of VAT interest. 

Table 3-11: Non-Tariff Income for FY 2013-14 & FY 2014-15 (Rs Cr) 

Particulars MYT Order APTCL Petition MYT Order APTCL Petition

Non-Tariff Income 0.16 0.00 0.02 0.00

FY 2013-14 FY 2014-15

 
 

3.12 Income from other business 

3.12.1 APTCL has no income related to other business and hence the amount is shown as 

zero. 

Table 3-12: Income from other business for FY 2013-14 & FY 2014-15 (Rs Cr) 

Particulars MYT Order APTCL Petition MYT Order APTCL Petition

Income from Other Business 0.00 0.00 0.00 0.00

 FY 2013-14  FY 2014-15
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3.13 Incentive on Transmission Availability 

3.13.1 As per the regulation 60 of the MYT Regulation 2011 for Norms of operations, this is 

reproduced below: 

60 Norms for operation 

….. 

60.2 The Transmission Licensee shall be entitled to incentive on achieving annual 

availability beyond the target availability, in accordance with the following formula: 

Incentive = Annual Transmission Charges x [Annual availability achieved – Target 

Availability] / Target Availability; Where, Annual transmission Charges shall 

correspond to Aggregate Revenue Requirement for each year of the Control Period 

for the particular Transmission Licensee within the State: 

Provided that no incentive shall be payable above the availability of 99.75% for AC 

system and 98.5% for HVDC system: Provided further that the computation of 

incentive/disincentive shall be undertaken during mid-term performance review and 

at the end of Control Period.” 

3.13.2 The availability certificate duly certified by SLDC for FY 2013-14 and FY 2014-15 is 

attached as Annexure G. 

3.13.3 Accordingly APTCL submits that the incentive for line availability for the FY 2013-14 

and FY 2014-15 is shown below: 

Table 3-13: Incentive on higher Transmission Availability for FY 2013-14 & FY 2014-15 (Rs Cr) 

Particulars FY2013-14 FY2014-15

Annual Transmission Charges (Rs. Crore) 1.51 7.99

Target Availability (%) 98% 98%

Actual Availability Achieved (%) 99.43% 99.97%

Upper Cap for Incentive Availability 99.75% 99.75%

Incentive (Rs. Crore) 0.02 0.14  

 

3.14 Sharing of gains and losses 

3.14.1 The relevant provisions under the MYT Regulations, 2011 stipulating sharing of 

gains/losses due to controllable factors are reproduced below:  

“13 Mechanism for pass through of gains or losses on account of uncontrollable 

factors  

13.1 The approved aggregate gain or loss to the Generating Company (except the 

adjustment provided to the Generating Company as per Regulation 49.6 of these 

Regulations) or Transmission Licensee or Distribution Licensee on account of 

uncontrollable factors shall be passed through under Z-factor Charge, as an 
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adjustment in the tariff of the Generating Company or Transmission Licensee or 

Distribution Licensee on a half yearly basis or a yearly basis, as specified in these 

Regulations and as may be determined in the Order of the Commission passed 

under these Regulations.”  

...  

“13.10 Other components of Z-Factor Charge (ZOUC)  

In case there is variation in cost for Generating Company or Transmission 

Licensee or Distribution Licensee, on account of any other uncontrollable factors 

as specified in Regulation 12, the same shall be pass-through under Z factor 

Charge, on a yearly basis, in a manner as stipulated by the Commission.”  

3.14.2 The relevant provisions under the MYT Regulations, 2011 stipulating sharing of 

gains/losses due to controllable factors are reproduced below: 

14 Mechanism for sharing of gains or losses on account of controllable factors  

14.1 The approved aggregate gain to the Generating Company or Transmission 

Licensee or Distribution Licensee on account of controllable factors shall  be dealt 

with in the following manner:  

(a) One-third of the amount of such gain shall be passed on as a rebate in tariff 

over such period as may be stipulated in the Order of the Commission under 

Regulation 11.6;  

(b) The balance amount, which will amount to two-third of such gain, may be 

utilised at the discretion of the Generating Company or Transmission Licensee or 

Distribution Licensee.  

14.2 The approved aggregate loss to the Generating Company or Transmission 

Licensee or Distribution Licensee on account of controllable factors shall be dealt 

with in the following manner:  

(a) One-third of the amount of such loss may be passed on as an additional 

charge in tariff over such period as may be stipulated in the Order of the 

Commission under Regulation 11.6; and  

(b) The balance amount of loss shall be absorbed by the Generating Company or 

Transmission Licensee or Distribution Licensee.  

14.3 Gains and losses on account of controllable factors during the second 

Control Period shall be shared with the consumers at the time of Mid-term 

Performance Review and also at the time of tariff determination process of third 

Control Period.”  
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3.15 Sharing of efficiency gains and loss for O&M Expense 

3.15.1 In line with the regulations, APTCL would like to pray before the Hon’ble Commission 

that since the O&M expense of a transmission utility is related to its physical 

configuration and size of transmission assets, voltage level, type of towers/ 

conductors, terrain through which transmission lines pass and the climatic/ 

environmental conditions in the area affecting the transmission lines.  

3.15.2 In this regard, APTCL submits that as its transmission lines having configuration 

mainly of 400 KV D/C with Quad Moose conductor as compared to MSETCL’s 

transmission network mainly comprising of a comprehensive network of 400 KV lines 

with Twin Moose conductor, 220 KV lines with Zebra conductors, 132 KV lines with 

Panther conductor and other lines with equal or of lower configurations, it is evident 

that the R&M expense for the APTCL will differ.  

3.15.3 Further since APTCL is in its initial phase of operations, it is difficult to predict the 

O&M costs and therefore APTCL would like to pray before the Hon’ble Commission 

to kindly consider the share of efficiency gains and losses at a later stage of 

operations. 

 

3.16 Aggregate Revenue Requirement 

3.16.1 Based on the above parameters, the Aggregate Revenue Requirement for APTCL for 

the FY 2013-14 and FY 2014-15 is summarized in the Table as under: 
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Table 3-14: Aggregate Revenue Requirement for FY 2013-14 & FY 2014-15 (Rs Cr) 

SL.No Particulars
MYT 

Order 

APTCL 

Petition
Deviation

MYT 

Order 

APTCL 

Petition
Deviation

1
Operation & Maintenance 

Expenses
0.07 0.13 0.06 1.83 1.82 -0.01

2 Depreciation 0.46 0.47 0.01 1.77 2.05 0.28

3 Interest on Long-term Loan 0.42 0.50 0.08 1.97 2.37 0.40

4 Interest on Working Capital 0.02 0.03 0.01 0.15 0.17 0.02

5
Contribution to Contingency 

Reserves
0.02 0.00 -0.02 0.03 0.00 -0.03

6 Income Tax Expense 0.09 0.04 -0.05 0.34 0.08 -0.26

7 Total Revenue Expenditure 1.08 1.17 0.09 6.08 6.49 0.41

8 Return on Equity Capital 0.34 0.34 0.00 1.30 1.50 0.20

9
Aggregate Revenue 

Requirement
1.42 1.51 0.09 7.38 7.99 0.61

10 Less: Non-Tariff Income 0.16 0.00 -0.16 0.02 0.00 -0.02

11
Less: Income from Other 

Business
0.00 0.00 0.00 0.00 0.00 0.00

12 Add: Incentive 0.00 0.02 0.02 0.00 0.14 0.14

13
Aggregate Revenue 

Requirement 
1.27 1.53 0.26 7.36 8.13 0.77

FY 2014-15FY 2013-14

 

3.16.2 It is submitted that the carrying cost for the FY 2013-14 & FY 2014-15 is calculated in 

point no 4.12 of the current petition.  
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4 ANNUAL PERFORMANCE REVIEW (APR) OF ARR FOR FY 2015-16  

4.1 Preamble 

4.1.1 The Hon’ble Commission has passed the Multi Year Tariff Order No.17 dated: 22nd 

February 2016, wherein the Hon’ble Commission has approved the ARR of FY 2015-

16.  The following sections comprises of the annual performance review carried out 

for FY 2015-16 under MYT Regulations, 2011.  

 

4.2 Aggregate Revenue Requirement for APR of FY 2015-16 

4.2.1 APTCL submits the annual performance review for FY 2015-16. As per the MYT 

Regulations, 2011, APTCL seeks the APR of expenses and revised revenue for FY 

2015-16. APTCL has submitted the half yearly accounts as per Annexure H.  

4.3 Operation & Maintenance expenses 

4.3.1 The Hon’ble Commission in its MYT Order No 17 of 2014 dated: 22nd February 2016 

approved net O&M Expense of Rs 3.80 Cr for FY 2015-16 based on the norms 

stipulated under the MYT Regulations 2011. 

4.3.2 Accordingly, APTCL has projected the O&M expenses as approved by Hon’ble 

Commission in its MYT Order for FY 2015-16. 
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Table 4-1: O&M Expenses for FY 2015-16 (Rs Cr) 

Particulars Unit Normative O&M 

LILO

Route length Opening ckt. kms. 13.61

Route length Closing ckt. kms. 13.61

Route length Average ckt. kms. 13.61

Norms as per Regulations Rs. lakh/ ckt. kms. 0.66

Cost Rs. Crore 0.09

Bays

No of bays Opening No. 2.00

No of Bays Closing No. 2.00

No of bays Average No. 2.00

Norms as per Regulations Rs. lakh/ bay 117.11

Cost Rs. Crore 2.34

Quad

Route length Opening ckt. kms. 206.61

Route length Closing ckt. kms. 206.61

Route length Average ckt. kms. 206.61

Norms as per Regulations Rs. lakh/ ckt. kms. 0.66

Cost Rs. Crore 1.36

Total O&M expenses Rs. Crore 3.80  

4.3.3 APTCL submits the O&M expenses approved by the Hon’ble Commission Order and 

submitted in the petition in the table below: 

Particulars  MYT Order (Rs Cr) Petitioned (Rs Cr) 

LILO 0.09 0.09 

Bays 2.34 2.34 

Quad 1.36 1.36 

Total O&M expenses 3.80 3.80 

  

4.4 Depreciation 

4.4.1 The depreciation for FY 2015-16 is computed under regulations 2011, with opening 

balance of GFA as per the closing balance of GFA for FY 2014-15 considered by 

APTCL. 

4.4.2 Regulation 27 of the MERC (MYT) Regulations, 2015 provides for computation of the 

depreciation to be estimated by the Petitioner based on the capital cost of the assets 

admitted by the Hon’ble Commission and the rates of depreciation applicable as per 

Annexure I specified in the Regulation 27.1 (b) of the MERC (MYT) Regulations, 2015. 
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4.4.3 The Hon’ble Commission has provisionally approved Rs 1.79Cr capitalization towards 

Initial Spares in the MYT Order No.17 dated: 22.02.2016. APTCL submits before the 

Hon’ble Commission that it is expects the initial spares capitalization in December 

2016. Further APTCL has considered addition of Office Equpiments in FY 2015-16.  

4.4.4 APTCL submits that as mentioned in the data gaps for TVS, that the expenditure 

towards this office equipment is for Binoculars, which are considered in FY 2015-16, 

as the same are purchased as per site expediency, which was not envisaged earlier 

and hence it was not claimed in the earlier petitions. 

4.4.5 Further the actual bills as submitted in the Annexure-F of the petition amounts to Rs. 

43,800 which includes VAT@ 12.5% of which 2% has been added to the value of 

Binoculars and 10.5 % taken as VAT input.The details of the same are appended as  

Annexure I.  

4.4.6 The depreciation for FY 2015-16 is provided in the table below which is in line with 

the figures approved by the Hon’ble Commission. 

Table 4-2: Depreciation for FY 2015-16 (Rs Cr) 

Particulars MYT Order
FY 2015-16 

H1 (Actual)

FY 2015-16 H2 

(Projected)

FY 2015-16 

(Estimated) 

Total

Opening GFA 266.95 280.74 280.75 280.74

Addition of GFA 1.79 0.00 0.00 0.01

Retirement of GFA 0.00 0.00 0.00 0.00

Closing GFA 268.74 280.75 280.75 280.75

Depreciation 14.12 7.41 7.41 14.83  

 

4.5 Interest on Long-Term Loan 

4.5.1 Interest on long term loan for the FY 2015-16 has been estimated for the entire year 

in accordance with Regulation 33 of the MERC (MYT) Regulations, 2011. 

“33.1 The loans arrived at in the manner indicated in Regulation 30 shall be 

considered as gross normative loan for calculation of interest on loan. 

Provided that in case of retirement or replacement of assets, the loan capital 

approved as mentioned above, shall be reduced to the extent of 70% (or actual 

loan component based on documentary evidence, if it is higher than 70%) of the 

original cost of the retired or replaced assets.” 

4.5.2 The repayment for FY 2015-16 has been considered equal to the depreciation for 

that year as stipulated in Regulation 33.3 of MERC MYT Regulation, 2011 which reads 
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as follows: 

“33.3 The repayment for the year of the tariff period FY 2011-12 to FY 2015-16 

shall be deemed to be equal to the depreciation allowed for that year:” 

4.5.3 APTCL submits that the rate of interest as on 01.04.2015 applicable for both the 

lenders is submitted in the data gaps for TVS. 

4.5.4 APTCL submits that there are loan processing charges which pertain to finance 

charges and are submitted in this petition. 

4.5.5 The interest expense as computed by APTCL for FY 2015-16 is shown in the table 

below:  

Table 4-3: Interest on the Debt Capital for FY 2015-16 (Rs Cr) 

Particulars MYT Order

FY 2015-16 

(Actual) 

H1

FY 2015-16 

(Estimated) 

H2

FY 2015-16 

(Estimated)

Total
Opening balance of Debt (Rs. 

Crs)
197.98 208.04 200.63 208.04

Addition 1.34 0.00 0.00 0.01

Repayment (Rs. Crs) 14.12 7.41 7.41 14.83

Retirement (Rs Crs) 0.00 0.00 0.00 0.00

Closing Debt (Rs. Crs) 185.21 200.63 193.22 193.22

Interest Rate (%) 12.75% 13.75% 13.75% 13.75%

Finance Charges 0.00 0.08 0.08 0.17

Interest on the Debt Capital  

operation (Rs. Crs)
24.36 14.13 13.62 27.75

 

4.6 Interest on Working Capital 

4.6.1 Working Capital has been computed according to the procedure mentioned under 

Clause 35.2 of MERC (Multi Year Tariff) Regulations, 2011. 

a) Working capital is given as sum of One-twelfth of the amount of 

Operation and Maintenance expenses for such financial year plus 

b) One-twelfth of the sum of the book value of stores, materials and 

supplies including fuel on hand at the end of each month of such 

financial year. plus 

c) One and a half months equivalent of the expected revenue from 

transmission charges at the prevailing tariffs minus 

d) Amount held as security deposits from Transmission System Users.  

4.6.2 As per Clause 35.2(b) of MERC (Multi Year Tariff) Regulations, 2011,  
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“Rate of interest on working capital shall be on normative basis and shall be 

equal to the State Bank Advance Rate (SBAR) of State Bank of India as on the 

date on which the application for determination of tariff is made.” 

4.6.3 Considering the above Regulation, interest on working capital for FY 2015-16 has 

been computed at the rate of 14.60% per annum, which is equivalent to SBAR as on 

date of submission of this Petition. The annual expenses on stores, materials and 

supplies have been assumed as one percent of the GFA. 

Table 4-4: Interest on Working Capital for FY 2015-16 (Rs Cr) 

Particulars MYT Order

FY 2015-16 

(Estimated)

Total
O&M 0.31 0.32

Stores 0.22 0.23

Expected Revenue from Transmission 7.17 7.95
Total Working Capital Requirement 7.70 8.50

Interest Rate (%) - State Bank Advance Rate 14.60% 14.60%

Interest on Working Capital 1.12 1.24  

 

4.7 Contribution to Contingency Reserve 

4.7.1 The Clause 36.1 of MERC (MYT) Regulations, 2011, reads as follows - 

“Where the Transmission Licensee has made an appropriation to the 

Contingencies Reserve, a sum not less than 0.25 per cent and not more than 0.5 

per cent of the original cost of fixed assets shall be allowed towards such 

appropriation in the calculation of aggregate revenue requirement: 

Provided that where the amount of such Contingencies Reserves exceeds five (5) 

per cent of the original cost of fixed assets, no such appropriation shall be 

allowed which would have the effect of increasing the reserve beyond the said 

maximum: 

Provided further that the amount so appropriated shall be invested in securities 

authorized under the Indian Trusts Act, 1882 within a period of six months of the 

close of the financial year”. 

4.7.2 According to Clause 36.1 of MERC (MYT) Regulations, 2011, APTCL is permitted to 

recover an amount not less than 0.25 percent and not more than 0.5 percent of the 

original cost of fixed asset, towards contribution to Contingency Reserve.  

4.7.3 The MERC Regulations restrains APTCL from exceeding the contingency reserve to 

more than 0.5% of the fixed assets. 
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4.7.4 In line with the aforesaid Regulations, the Contingency reserve projected for FY 

2015-16 is as shown below:  

Table 4-5: Contingency Reserve for FY 2015-16 (Rs Cr) 

Particulars MYT Order

FY 2015-16 

(Actual) 

H1

FY 2015-16 

(Estimated) 

H2

FY 2015-16 

(Estimated)

Total

Contingency Reserve 0.67 0.00 0.70 0.70  

 

4.8 Return on Equity 

4.8.1 Regulation 32.2 of the MERC (MYT) Regulations, 2011 provides for Return on Equity 

Capital (RoE) at 15.5% for Transmission Licensees. 

4.8.2 Further, in regards to computation of Return on Equity Capital, Regulation 32.2 

stipulates the following: 

“32.2 Transmission Licensee and Distribution Licensee 

32.2.1 Return on equity capital for the Transmission Licensee and Wires 

Business of Distribution Licensee shall be computed on the equity capital 

determined in accordance with Regulation 30 at the rate of 15.5 % per cent per 

annum, and for the Retail Supply of Electricity of Distribution Licensee, Return 

on equity capital shall be allowed a return at the rate of 17.5 % per cent per 

annum, in Indian Rupee terms, on the amount of equity capital determined in 

accordance with Regulation 30. 

32.2.2 The return on equity capital shall be computed in the following manner: 

(a) Return at the allowable rate as per this Regulation above, applied on the 

amount of equity capital at the commencement of the financial year; plus  

(b) Return at the allowable rate as per this Regulation above, applied on 50 per 

cent of the equity capital portion of the allowable capital cost, for the 

investments put to use in transmission business or distribution business, 

calculated in accordance with Regulation 27, Regulation 28 and Regulation 29 

above, for such financial year.” 

4.8.3 The Return on Equity for FY 2015-16 is computed on the equity component of the 

investment put to use in the Transmission business in accordance with the Tariff 

Regulations as applicable for the Transmission business @ 15.5%. The projection for 

FY 2015-16 is in line with the projections of the Hon’ble Commission. 
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Table 4-6: ROE for FY 2015-16 (Rs Cr) 

Particulars MYT Order

FY 2015-16 

(Actual) 

H1

FY 2015-16 

(Estimated) 

H2

FY 2015-16 

(Estimated)

Total

Opening Equity 66.74 70.19 70.19 70.19

Additions to equity 

towards capital 

investments

0.45 0.00 0.00 0.00

Retirement 0.00 0.00 0.00 0.00

Closing balance of Equity 67.18 70.19 70.19 70.19

ROE @ 15.5 % on the 

average balance
10.36 10.88 10.88 10.88

 

 

4.9 Income Tax 

4.9.1 As per the above regulations, APTCL has considered the current MAT rate at 21.34%. 

APTCL submits that for computation of income tax in the format F-10, it has 

considered six months data and with respect to the same it has projected the 

income tax for the FY 2015-16. It is submitted that APTCL has not paid any advance 

tax for FY 2015-16. Further APTCL has earned income on the Mutual fund as stated 

in the Non- Tariff Section below, the same being dividend in nature is exempted 

from income tax, and no tax is paid on such income. 

Table 4-7: Income Tax for FY 2015-16 (Rs Cr) 

Particulars MYT Order

FY 2015-16 

(Estimated)

Total

Income Tax 2.75 4.36  
 

4.10 Non-Tariff Income 

4.10.1 According to MERC MYT Regulations, 2011 the non-tariff income relating to the 

Transmission Business shall be deducted from the aggregate revenue requirement in 

determining the annual transmission charges of the Transmission Licensee. 

4.10.2 As stated in the Order No.17 of 2014, the Hon’ble Commission has not considered 

any non-Tariff Income for the FY 2015-16.   
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Table 4-8: Non-Tariff Income for FY 2015-16 (Rs Cr) 

Particulars MYT Order

FY 2015-16 

(Actual) 

H1

FY 2015-16 

(Estimated) 

H2

FY 2015-16 

(Estimated)

Total

Non- Tariff 

Income
0.00 0.00 0.00 0.00

 

 

4.11 Net Aggregate Revenue Requirement for FY 2015-16 

4.11.1 The following table summarises the Aggregate Revenue Requirement and Net 

Revenue Requirement for FY 2015-16. 

Table 4-9: Net Annual Revenue Requirement for FY 2015-16 (Rs Cr) 

Particulars MYT Order

FY 2015-16 

(Actual) 

H1

FY 2015-16 

(Estimated) 

H2

FY 2015-16 

(Estimated)

Total

O&M Expenses 3.80 1.90 1.90 3.80

Depreciation 14.12 7.41 7.41 14.83

Interest on Long-term Loan Capital 24.36 14.13 13.62 27.75

Interest on Working Capital and 

deposits from Transmission System 

Users

1.12 1.24 0.00 1.24

Contribution to contingency reserves 0.67 0.00 0.70 0.70

Income Tax 2.75 2.18 2.18 4.36

Total Revenue Expenditure 46.82 26.87 25.82 52.68

RoE 10.36 5.44 5.44 10.88

Aggregate Revenue Requirement 57.18 32.30 31.26 63.56

Less: Non-Tariff Income 0.00 0.00 0.00 0.00

Less: Income from Other Business 0.00 0.00 0.00 0.00

Net Aggregate Revenue Requirement 57.18 32.30 31.26 63.56
 

4.12 Carrying Cost for FY 2013-14, FY 2014-15 & FY 2015-16 

4.12.1 APTCL would like to mention that since the date of commissioning of the project, 

APTCL has not recovered any revenue for FY 2013-14, FY 2014-15 and FY 2015-16. 

The MYT Order No.17 of 2014 was issued on 22.02.2016, wherein the Hon’ble 
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Commission has stated that as APTCL forms the part of the InSTS and the approved 

ARR for FY 2013-14, FY 2014-15 and FY 2015-16 shall be allowed to be recovered 

through Commission’s next InSTS tariff Order. 

4.12.2 APTCL in its current petition has calculated the carrying cost for such non recovery of 

its revenue for FY 2013-14, FY 2014-15 and FY 2015-16. 

4.12.3 APTCL has calculated the carrying cost on simple interest on the relevant gap using 

the weighted average SBAR interest rate prevailing during that period. Accordingly, 

the following Table summarizes the computations of Carrying cost and Revenue Gap. 

The incentive is not considered for calculation of the carrying cost for the respective 

year but is included in the revenue gap of the subsequent year since the revenue is 

due. 

Table 4-10: Revenue Gap and Carrying Cost for FY 2013-14, FY 2014-15 & FY 2015-16 (Rs Cr) 

 

 

 

 

  

SL.No. Particulars FY 2013-14 FY2014-15 FY 2015-16

A B C

1 Opening Revenue Gap 0.00 1.53 9.67

2 Addition of Revenue Gap during the year 1.51 7.99 63.56

4 Closing Gap without incentive for respective year (1+2-3) 1.51 9.53 73.23

5 Incentive 0.02 0.14 0.00

6 Closing Gap with incentive (4+5) 1.53 9.67 73.23

7 Interest Rate 14.57% 14.75% 14.33%

8 Simple Interest Carrrying Cost (4*7) 0.22 1.41 10.50

9 Total Recoverable at the end of FY 2015-16 (C6+A8+B8+C8) 85.35
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5 ARR FOR THE THIRD MYT CONTROL PERIOD FY 2016-17 TO FY 2019-20 

5.1 Operation & Maintenance expenses 

5.1.1 APTCL submits the projection of O&M expenses for the control period FY 2016-17 to 

FY 2019-20 as per the norms specified for transmission licensees under MYT 

Regulations 2015. 

5.1.2 The computation of O&M expenditure for new transmission licensees is as per the 

norms given under clause no. 58.7. In line with the regulations the O&M norms for 

APTCL is projected as shown below:  

Table 5-1: O&M Expenses for FY 2016-17 to FY 2019-20 (Rs Cr) 

Particulars Unit
FY 2016-17 

(Projected)

FY 2017-18 

(Projected)

FY 2018-19 

(Projected)

FY 2019-20 

(Projected)

LILO

Route length Opening ckt. kms. 13.61 13.612 13.612 13.612

Route length Closing ckt. kms. 13.61 13.612 13.612 13.612

Route length Average ckt. kms. 13.61 13.61 13.61 13.61

Norms as per Regulations Rs. lakh/ ckt. kms. 0.42 0.44 0.46 0.48

Cost Rs. Crore 0.06 0.06 0.06 0.07

Bays

No of bays Opening No. 2.00 2.00 2.00 2.00

No of Bays Closing No. 2.00 2.00 2.00 2.00

No of bays Average No. 2.00 2.00 2.00 2.00

Norms as per Regulations Rs. lakh/ bay 74.13 77.84 81.73 85.82

Cost Rs. Crore 1.48 1.56 1.63 1.72

Quad

Route length Opening ckt. kms. 206.61 206.606 206.606 206.606

Route length Closing ckt. kms. 206.61 206.606 206.606 206.606

Route length Average ckt. kms. 206.61 206.61 206.61 206.61

Norms as per Regulations Rs. lakh/ ckt. kms. 0.42 0.44 0.46 0.48

Cost Rs. Crore 0.87 0.91 0.95 0.99

Total O&M expenses Rs. Crore 2.41 2.53 2.65 2.77

 

5.2 Depreciation 

5.2.1 Regulation 27 of the MERC (MYT) Regulations, 2015 provides provisions for 

computation of depreciation to be estimated by the Petitioner based on the capital 

cost of the assets admitted by the Hon’ble Commission and the rates of 

depreciation. 

5.2.2 Depreciation rates of assets are applicable as per Depreciation Schedule of Annexure 

I specified in clause 27.1 (b) of the MERC (MYT) Regulations, 2015. 
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5.2.3 The computation of Depreciation is as per 27.1(c) of Regulations ’2015 that states: 

“The salvage value of the asset shall be considered at 10 per cent of the allowable 

capital cost and depreciation shall be allowed upto a maximum of 90 per cent of the 

allowable capital cost of the asset.” 

5.2.4 APTCL transmission system forms critical element in Intra-State Transmission 

network for evacuation of 1200 MW power from 5 x 270 MW Amravati Thermal 

Power Plant and hence it is important for APTCL to maintain availability of its 

transmission system. This requires availability of some minimum operational spares 

such as Hot line washing and maintenance tools, operational s pares, relay testing 

kits, motorized and manual hydraulic power pumps, crimping machines, drum lifting 

jacks, chain pulley blocks, etc. which are to be procured during the initial operational 

years.  MERC (MYT) Regulations, 2015 under Regulation 23.9 provides for inclusion 

of capitalised initial spares which is reproduced below: 

“23.9 The capital cost may include initial spares capitalised as a percentage of the 

Plant and Machinery cost up to the cut-off date, subject to the following ceiling norms 

:— 

(a) Coal based/lignite fired Generating Stations . . . . 4.0% ; 

(b) Gas turbine/combined cycle Generating Stations . . . . 4.0% ; 

(c) Hydel Generating Stations, including pumped storage . . . . 4.0% ; 

hydel generating Stations 

(d) Transmission System and Distribution System,— 

(i) Transmission Line and Distribution Line . . . . 1.0% ; 

(ii) Transmission Sub-Station and Distribution Sub-Station . . . . 4.0% ; 

(green-field) 

(iii) Transmission Sub-Station (brown-field) . . . . 6.0% ; 

(iv) Series compensation devices and HVDC Sub-Station . . . . 4.0% ; 

(v) Gas Insulated Sub-Station (GIS) . . . . 5.0% ; 

(vi) Communication System . . . . 3.5%.” 

Accordingly, APTCL has proposed for inclusion of Rs. 1.79 crore towards initial 

spares in the capital cost. 

5.2.5 It is pertinent to mention that as per Clause 22 of CEA (Grid Standards) Regulations, 

2010 each Transmission Licensee is required to have an arrangement for Emergency 

Restoration System (ERS) for transmission lines of 400 KV and above in order to 

minimize outage time, in case of tower failures. The above referred clause is 
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reproduced for reference below: 

 “22. Emergency Restoration System- Each Transmission Licensee shall have an 

arrangement for restoration of transmission lines of 400 KV and above and strategic 

220 KV lines through the use of Emergency Restoration System in order to minimise 

the outage time of the transmission lines in case of tower failures.” 

5.2.6 In accordance with the above Regulation, APTCL proposes to make an arrangement 

for ERS through procurement of ERS tower material to cater to emergencies during 

O&M phase. 

5.2.7 APTCL proposes to establish a residential colony (or purchase residential 

apartments)  for use by its O&M staff, an O&M office and a transmission line store at 

or nearby Akola. APTCL submits that these are a critical part of the transmission 

infrastructure and are required to facilitate efficient operation & maintenance 

activities. 

5.2.8 APTCL has proposed capitalization of Emergency Restoration System (ERS) in March 

2017, Initial Spares in December 2016 and Residential Colony in June 2017.  

5.2.9 APTCL submits that the procurement of ERS system is already in process and APTCL 

has received Quotation from one vendor and awaiting more offers for ensuring 

procurement at competitive cost which will be beneficial for the transmission system 

users and end consumers. Considering the importance of ERS system, APTCL would 

try to install the same by March 2017.. 

5.2.10 For Residential colony, the leasing of land for residential colony is in progress, orders 

for civil construction works will be carried out subsequently and expected 

completion by Jun 2017. 

5.2.11 APTCL submits that the procurement of Initial spare is already in process and 

quotations from some vendors are received and are in final stage of ordering. But 

since specific equipment (like EMVT and MCT) need to be procured from specific 

vendors which takes time, complete initial spares are expected at site latest by 

December 2016.  

5.2.12 Further APTCL submits that the dates submitted above are outer timelines for the 

capitalization and APTCL will try to complete the same before time. In regards to the 

same, APTCL prays before the Hon’ble Commission that the funding for the same 

shall be done through existing debt: equity arrangement, and in case APTCL is unable 

to get any debt for this, then it will be funded through equity which will result in 

change in overall debt: equity ratio and the Hon’ble Commission is requested to 
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kindly consider the same. Further in line with the data gaps for the TVS, APTCL 

submits the proposed capitalization for the FY 2016-17 to FY 2019-20. 

    
(Rs Cr) 

Particulars  
FY 2016-17 

(Projected) 

FY 2017-18 

(Projected) 

FY 2018-19 

(Projected) 

FY 2019-20 

(Projected) 

ERS 9.50 0.00 0.00 0.00 

Initial Spares 1.79 0.00 0.00 0.00 

Residential 

Colony 
0.00 4.72 0.00 0.00 

Total 11.29 4.72 0.00 0.00 

 

5.2.13 The depreciation projected for the third Control Period FY 2016-17 to FY 2019-20 is 

provided in the table below for the consideration of the Hon’ble Commission. 

Table 5-2: Depreciation for FY 2016-17 to FY 2019-20 (Rs Cr) 

Particulars 
FY 2016-17 

(Projected)

FY 2017-18 

(Projected)

FY 2018-19 

(Projected)

FY 2019-20 

(Projected)

Opening GFA 280.75 292.04 296.76 296.76

Addition of GFA 11.29 4.72 0.00 0.00

Retirement of GFA 0.00 0.00 0.00 0.00

Closing GFA 292.04 296.76 296.76 296.76

Depreciation 15.13 15.50 15.58 15.58  
 

5.3 Interest on Long-Term Loan 

5.3.1 Debt-Equity ratio of 75:25 has been considered to compute interest on long term 

loan as approved by the Hon’ble Commission in its Order No 17 of 2014.    

5.3.2 The repayment for the third Control Period has been considered equal to the 

depreciation for that year as stipulated in Regulation 29.3 of MERC MYT Regulation, 

2015 reading as: 

“29.3 The repayment during each year of the Control Period from FY 2016-17 to 

FY2019-20 shall be deemed to be equal to the depreciation allowed for that year.”  

5.3.3 Interest rate of 12.75% is taken as weighted average rate of interest on the actual 

loan amount as per clause 29.5 of MYT Regulation’2015 quoted as below: 

‘’The rate of interest shall be the weighted average rate of interest computed on 
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the basis of the actual loan portfolio at the beginning of each year….. 

…. Provided that at the time of Truing-up, the weighted average rate of interest 

computed on the basis of the actual loan portfolio during the concerned year shall be 

considered as the rate of interest ….’’ 

5.3.4 APTCL submits that in line with the regulations, the interest rate applicable as on 1st 

April 2016 is considered for the ensuing years. The documentary evidence of the 

same is attached as Annexure J. 

It is submitted that the interest certificate from REC is attached and the interest 

certificate from PFC will be submitted shortly. 

Table 5-3: Interest on the Debt Capital for FY 2016-17 to FY 2019-20 (Rs Cr) 

Particulars 
FY 2016-17 

(Projected)

FY 2017-18 

(Projected)

FY 2018-19 

(Projected)

FY 2019-20 

(Projected)

Opening balance of Debt 

(Rs. Crs)
193.22 185.99 173.80 158.22

Addition 7.90 3.30 0.00 0.00

Repayment (Rs. Crs) 15.13 15.50 15.58 15.58

Retirement (Rs Crs) 0.00 0.00 0.00 0.00

Closing Debt (Rs. Crs) 185.99 173.80 158.22 142.63

Interest Rate (%) 12.75% 12.75% 12.75% 12.75%

Interest on the Debt Capital  

operation (Rs. Crs)
24.34 23.11 21.33 19.35

 

5.4 Interest on Working Capital 

5.4.1 Interest on working capital has been calculated according to Clause 31 of MERC 

(MYT) Regulations 2015 read as under:  

“31.2 Transmission:— 

(a) The working capital requirement of the Transmission Licensee shall cover :— 

(i) Operation and maintenance expenses for one month ; 

(ii) Maintenance spares at one per cent of the opening Gross Fixed Assets for the 
Year ; and 

(iii) One and a half month equivalent of the expected revenue from transmission 

charges at the prevailing Tariff; 

minus 

(iv) Amount held as security deposits in cash, if any, from Transmission System 
Users: 
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Provided further that for the purpose of Truing-up for any year, the working 
capital requirement shall be re-computed on the basis of the values of 

components of working capital approved by the Commission in the Truing-up 
before sharing of gains and losses; 

(b) Rate of interest on working capital shall be on normative basis and shall be 
equal to the Base Rate as on the date on which the Petition for determination of 
Tariff is filed, plus 150 basis points: 

Provided that for the purpose of Truing-up for any year, interest on working 
capital shall be allowed at a rate equal to the weighted average Base Rate 

prevailing during the concerned Year plus 150 basis points.” 

5.4.2 Considering the above Regulation, interest on working capital has been computed at 

the rate of 10.80% per annum, which is equivalent to SBI base rate plus 150 basis 

points as on date of submission of this Petition. The annual expenses on stores, 

materials and supplies have been assumed as one percent of the GFA. 

Table 5-4: Interest on Working Capital for FY 2016-17 to FY 2019-20 (Rs Cr) 

Particulars 
FY 2016-17 

(Projected)

FY 2017-18 

(Projected)

FY 2018-19 

(Projected)

FY 2019-20 

(Projected)

O&M 0.20 0.21 0.22 0.23

Stores 2.81 2.92 2.97 2.97

Expected Revenue from 

Transmission
7.22 7.17 6.98 6.73

Total Working Capital 

Requirement
10.23 10.30 10.16 9.93

Interest Rate (%) - State 

Bank Advance Rate
10.80% 10.80% 10.80% 10.80%

Interest on Working Capital  1.10 1.11 1.10 1.07  

 

5.5 Contribution to Contingency Reserve 

5.5.1 APTCL has projected contingency reserves for the third Control Period on the basis of 

provisions of MERC (MYT) Regulations, 2015 which is reproduced below: 

“34. Contribution to Contingency Reserves— 

34.1 Where the Licensee has made a contribution to the Contingency Reserve, a 

sum not less than 0.25 per cent and not more than 0.5 per cent of the original 

cost of fixed assets shall be allowed annually towards such contribution in the 

calculation of Aggregate Revenue 
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Requirement : 

Provided that where the amount of such Contingency Reserves exceeds five (5) 

per cent of the original cost of fixed assets, no further contribution shall be 

allowed : 

Provided further that such contribution shall be invested in securities authorised 

under the Indian Trusts Act, 1882 within a period of six months of the close of 

the Year. 

….” 

5.5.2 The Hon’ble Commission in the Order dated 22nd February’ 2016 in Case No. 17 of 

2014 has approved a contingency reserve to the extent of 0.25% of the opening GFA 

for FY14-15 and FY15-16. Therefore, APTCL has considered the same and projected 

the contingency reserve for the third Control Period. As submitted in point No:3.9.3, 

APTCL has considered the investment for contingency reserves for FY 2013-14 and FY 

2014-15 in the FY 2016-17, however the corresponding amount has been claimed in 

the respective years only.  

5.5.3 In line with the aforesaid Regulations, the Contingency reserve projected for FY 

2016-17 to FY 2019-20 is as shown below: 

Table 5-5: Contingency Reserve for FY 2016-17 to FY 2019-20 (Rs Cr) 

Particulars 
FY 2016-17 

(Projected)

FY 2017-18 

(Projected)

FY 2018-19 

(Projected)

FY 2019-20 

(Projected)

Contingency Reserve 0.75 0.73 0.74 0.74  

5.6 Return on Equity 

5.6.1 Regulation 28.2 of the MERC (MYT) Regulations, 2015 provides for Return on Equity 

Capital (RoE) at 15.5% for Transmission Licensees as quoted below: 

“Return on equity for the Transmission Licensee, Distribution Wires Business 

and MSLDC shall be allowed on the equity capital determined in accordance 

with Regulation 26 for the assets put to use, at the rate of 15.5 per cent per 

annum in Indian Rupee terms, and for the Retail Supply Business, Return on 

equity capital shall be allowed on the amount of equity capital determined in 

accordance with Regulation 26 at the rate of 17.5 per cent per annum in Indian 

Rupee terms.” 

5.6.2 Further, in regards to computation of Return on Equity Capital, Regulation 28.3 

stipulates the following: 

“The return on equity shall be computed in the following manner :— 
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(a) Return at the allowable rate as per this Regulation, applied on the amount of 

equity capital at the commencement of the Year ; plus  

(b) Return at the allowable rate as per this Regulation, applied on 50 per cent of 

the equity capital portion of the allowable capital cost, for the investments put 

to use in Generation Business or Transmission Business or Distribution Business 

or MSLDC, for such Year.” 

5.6.3 The Return on Equity for the third control period is computed on the equity 

component of the investment put to use in the Transmission business in accordance 

with the Tariff Regulations as applicable for the transmission business @ 15.5%. The 

projections of the same are as follows. 

Table 5-6: ROE for FY 2016-17 to FY 2019-20 (Rs Cr) 

Particulars 
FY 2016-17 

(Projected)

FY 2017-18 

(Projected)

FY 2018-19 

(Projected)

FY 2019-20 

(Projected)

Opening Equity 70.19 73.01 74.19 74.19

Additions to equity 

towards capital 

investments

2.82 1.18 0.00 0.00

Retirement 0.00 0.00 0.00 0.00

Closing balance of 

Equity
73.01 74.19 74.19 74.19

ROE @ 15.5 % on the 

average balance
11.10 11.41 11.50 11.50

 
 

5.7 Income Tax 

5.7.1 In order no.17 of 2014, the Hon’ble Commission has approved MAT at the rate of 

20.96% for considering RoE.  

5.7.2 The surcharge rate has increased by 2% (prior rate was 10%) for assessment year 

2016-17 effecting FY15-16, hence the MAT rate has been considered as 21.34% 

taken abiding clause no. 33.1 of MYT Regulation,2015. 

5.7.3 APTCL has thus computed MAT rate considering base rate of 18.5%, surcharge of 

12%, education cess of 2% and higher education cess at 1% as per stipulated norms 

for domestic utilities laid by the Income Tax Department.   

5.7.4 As per the above regulations, APTCL has considered the current MAT rate at 21.34% 

for computation of income tax for the ensuing years FY 2016-17 to FY 2019-20. 
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Table 5-7: Income Tax for FY 2016-17 to FY 2019-20 (Rs Cr) 

Particulars 
FY 2016-17 

(Projected)

FY 2017-18 

(Projected)

FY 2018-19 

(Projected)

FY 2019-20 

(Projected)

Regulated PBT 

(Equivalent to 

ROE)

11.10 11.41 11.50 11.50

MAT Rate 21.34% 21.34% 21.34% 21.34%

Grossed up 

ROE
14.11 14.50 14.62 14.62

Income Tax 3.01 3.09 3.12 3.12  

 

5.8 Non-Tariff Income 

5.8.1 APTCL has considered an interest income on the contingency reserve and has 

computed the interest income based on a 10 year G-sec benchmark rate which is 

around 8.29% per annum. 

Table 5-8: Non-Tariff Income for FY 2016-17 to FY 2019-20 (Rs Cr) 

Particulars 
FY 2016-17 

(Projected)

FY 2017-18 

(Projected)

FY 2018-19 

(Projected)

FY 2019-20 

(Projected)

Non- Tariff 

Income
0.06 0.15 0.21 0.27

 

 

5.9 Net Aggregate Revenue Requirement for the MYT Control Period FY 2016-17 to FY 

2019-20 

5.9.1 The following table summarises the Aggregate Revenue Requirement and Net 

Revenue Requirement for the third control period FY 2016-17 to FY 2019-20. 
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Table 5-9: Net Annual revenue Requirement for FY 2016-17 to FY 2019-20 (Rs Cr) 

Particulars 
FY 2016-17 

(Projected)

FY 2017-18 

(Projected)

FY 2018-19 

(Projected)

FY 2019-20 

(Projected)

O&M Expenses 2.41 2.53 2.65 2.77

Depreciation 15.13 15.50 15.58 15.58

Interest on Long-term Loan 

Capital
24.34 23.11 21.33 19.35

Interest on Working Capital 

and deposits from 

Transmission System Users

1.10 1.11 1.10 1.07

Income Tax 3.01 3.09 3.12 3.12

Contribution to contingency 

reserves
0.75 0.73 0.74 0.74

Total Revenue Expenditure 46.74 46.07 44.52 42.64

RoE 11.10 11.41 11.50 11.50

Aggregate Revenue 

Requirement
57.84 57.48 56.02 54.14

Less: Non-Tariff Income 0.06 0.15 0.21 0.27

Less: Income from Other 

Business
0.00 0.00 0.00 0.00

Net Aggregate Revenue 

Requirement 
57.78 57.33 55.81 53.87

Total Reveue Gap including 

carrying Cost 
85.35 0.00 0.00 0.00

Total  Aggregate Revenue 

Requirement 
143.13 57.33 55.81 53.87
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6 COMPLIANCE TO DIRECTIVES 

6.1 As per the MYT order the Hon’ble Commission directed APTCL to submit the asset 

class wise calculation of the depreciation at the time of true up . 

6.1.1 APTCL in compliance to the above directive submits the class wise calculation of the 

depreciation as Annexure K. 

 

6.2 As per the MYT order the Hon’ble Commission directed APTCL to  submit all the 

relevant and necessary documentary evidence pertaining to the applicable interest 

rate for each loan at the beginning of the year for the respective years of the 

Second Control Period at the time of True up. 

6.2.1 APTCL in compliance to the above directive submits the applicable documentary 

evidence pertaining to the applicable interest rate for each loan at the beginning of 

the respective year as Annexure L. 

 

6.3 As per the MYT order the Hon’ble Commission directed APTCL to provide necessary 

documentary evidence to substantiate that this income was earned out of 

investment of its equity or otherwise, at the time of True up. 

6.3.1 APTCL in compliance to the above directive submits the documentary evidence for 

the investment made out of its own equity as Annexure M. 
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7 PRAYERS TO COMMISSION 

7.1 The Applicant respectfully prays that the Honourable Commission may: 

a) Approve Additional Capitalisation towards computers, office equipments, Furniture 

& Fixtures for FY 2013-14, office equipments for FY 2015-16, procurement of initial 

spares, Emergency Restoration System for FY 2016-17 and construction of residential 

colony for FY 2017-18; 

b) Admit the Petition for Truing up of Aggregate Revenue Requirement for FY 2013-14 

& FY 2014-15, revised Aggregate Revenue Requirement for FY 2015-16 and projected 

Annual Revenue Requirement for the third control period FY 2016-17 to FY 2019-20.  

c) Approve the True-up of ARR of APTCL including carrying cost and incentive for higher 

Transmission availability for FY 2013-14 & FY 2014-15. 

d) Approve revised estimates/ projections of ARR for FY 2015-16 as presented in this 

Petition.  

e) Condone any inadvertent omissions, errors, short comings and permit APTCL to add/ 

change/ modify/ alter this filing and make further submissions as may be required at 

a future date; and 

f) Pass such other and further orders as deemed fit and proper in the facts and 

circumstances of the case. 

 



APTCL- MYT 2015 Petition Format -Transco

1 Aggregate Revenue Requirement - Summary Sheet Form 1

2 Summary of Operations and Maintenance Expenses Form 2

3 O&M Expenses -Normative Form 2.1

4 Transmission Network Details Form 2.2

5 Employee Expenses Form 2.3

6 A&G Expenses Form 2.4

7 R&M Expenses Form 2.5

8 Summary of Capital Expenditure and Capitalisation Form 3

9 Capital Expenditure Plan Form 3.1

10 Capitalisation Plan Form 3.2

11 Capital Work-in-Progress Form 3.3

12 Assets & Depreciation Form 4

13 Interest on Loan Capital Form 5

14 Interest on Working Capital and Security Deposits Form 6

15 Return on Regulatory Equity Form 7

16 Non-tariff Income Form 8

17 Quantum of Energy Transmitted Form 9
18 Income Tax Form 10
19 Contribution to Contingency Reserves Form 11
20 Income from Transmission Charges Form 12
21 Payment Efficiency Form 13
22 Truing Up Summary Form 14

Capital Cost Approval for Transmission System *
23 Project Schedule Form 15.1
24 Abstract of Capital Cost Form 15.2
25 Breakup of Capital Cost Form 15.3
26 Breakup of Construction/Supply/Services Form 15.4
27 Financial Package Form 15.5
28 Details of Loans Form 15.6
29 Details of Additional Capitalisation after COD Form 15.7
30 Financing of Additional Capitalisation Form 15.8
31 Drawdown Schedule and Computation of IDC and Financing Charges Form 15.9

Note: * Applicable only for new Transmission Project for which Provisional/Final tariff approval is being sought

Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission

Sr. 
No.

Title Reference



APTCL- MYT 2015 Petition Format -Transco

(Rs. Crore)

MYT Order
April-March      

(Audited )
True-Up 

requirement
MYT Order

April-March      
(Audited )

True-Up 
requirement

MYT Order* Apr-Sep    (Actual)
Oct-Mar          

(Estimated)
April - March 
(Estimated)

Provisional True-Up 
requirement

FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20

(a) (b) (c ) = (b) - (a) (d) (e) (f) (g) = (e) + (f) (h) = (g) - (d) Projected Projected Projected Projected
1 Operation & Maintenance Expenses Form 2 0.07 0.13 0.06 1.83 1.82 -0.01 3.80 1.90 1.90 3.80 0.00 2.41 2.53 2.65 2.77

2 Depreciation Expenses Form 4 0.46 0.47 0.01 1.77 2.05 0.28 14.12 7.41 7.41 14.83 0.71 15.13 15.50 15.58 15.58

3 Interest on Loan Capital Form 5 0.42 0.50 0.08 1.97 2.37 0.40 24.36 14.13 13.62 27.75 3.39 24.34 23.11 21.33 19.35

4 Interest on Working Capital and on Consumer Security Deposits Form 6 0.02 0.03 0.01 0.15 0.17 0.02 1.12 1.24 0.12 1.10 1.11 1.10 1.07

5 Income Tax Form 10 0.09 0.04 -0.05 0.34 0.08 -0.26 2.75 2.18 2.18 4.36 1.61 3.01 3.09 3.12 3.12

6 Contribution to contingency reserves Form 11 0.02 0.00 -0.02 0.03 0.00 -0.03 0.67 0.00 0.70 0.70 0.03 0.75 0.73 0.74 0.74

7 Total Revenue Expenditure 1.08 1.17 0.09 6.09 6.49 0.40 46.82 26.87 25.82 52.68 5.86 46.74 46.07 44.52 42.64
8 Add: Return on Equity Capital Form 7 0.34 0.34 0.00 1.30 1.50 0.20 10.36 5.44 5.44 10.88 0.52 11.10 11.41 11.50 11.50

9 Aggregate Revenue Requirement 1.42 1.51 0.10 7.39 7.99 0.60 57.18 32.30 31.26 63.56 6.38 57.84 57.48 56.02 54.14
10 Less: Non Tariff Income Form 8 0.16 0.00 -0.16 0.02 0.00 -0.02 0.00 0.00 0.00 0.00 0.00 0.06 0.15 0.21 0.27

11 Less: Income from Other Business 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

12 Less: Income from Open Access charges Form 12 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
13 Aggregate Revenue Requirement fromTransmission 1.26 1.51 0.26 7.37 7.99 0.62 57.18 32.30 31.26 63.56 6.38 57.78 57.33 55.81 53.87
14 Total Reveue Gap including carrying Cost 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 85.35 0.00 0.00 0.00
15 Total  Aggregate Revenue Requirement 1.26 1.51 0.26 7.37 7.99 0.62 57.18 32.30 31.26 63.56 6.38 143.13 57.33 55.81 53.87

Note 
* - In case MTR Order is yet to be issued, then MYT Order values to be captured under this column

1.24

Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission

Form 1:  Aggregate Revenue Requirement - Summary Sheet

Ensuing Years
Remark

s
Sr. 
No.

Particulars Reference

FY 2014-15 FY 2015-16FY 2013-14



MYT Order
April-March      

(Audited )
True-Up 

requirement
MYT Order

April-March      
(Audited )

True-Up 
requirement

MTR Order*
Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - March 
(Estimated)

Provisional True-Up 
requirement

FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20

(a) (b) (c ) = (b) - (a) (d) (e) (f) (g) = (e) + (f) (h) = (g) - (d) Projected Projected Projected Projected
1 O & M Expenses Form 2.1 0.07 0.07 0.00 1.83 2.34 0.52 3.80 3.80 0 2.41 2.53 2.65 2.77
2 Employee Expenses Form 2.3 0.06 0.07 0.24 0.24 0.49 0.52 0.55 0.58 0.61
3 A&G Expenses Form 2.4 0.07 1.71 0.67 0.67 1.34 1.41 1.50 1.58 1.68
4 R&M Expenses Form 2.5 0.00 0.04 0.32 0.32 0.65 0.68 0.72 0.77 0.81

5
Total Operation & Maintenance Expenses (Net of 
capitalisation) 0.07 0.13 0.06 1.83 1.82 -0.01 3.80 3.80 3.80 3.80 0.000 2.41 2.53 2.65 2.77

Note: * - In case MTR Order is yet to be issued, then MYT Order values to be captured under this column

Amravati Power Transmission Co. Ltd
MYT Petition  Formats - Transmission

Form 2 :  Summary - Operations and Maintenance Expenses

Ensuing Years

3.80

RemarksSr. No. Particulars Reference

FY 2014-15 FY 2015-16FY 2013-14



F2.1 

Opening Addition Closing Average Opening Addition Closing Average Opening Addition Closing Average Opening Addition Closing Average
For 400 KV LILO on Akola-Koradi Transmission line at Amravati TPP

1 Transmission Line - Ckt-km Basis `

a Ckt km length
HVDC
765 kV
400 kV 0.00 13.61 13.612 6.806 0 13.61 13.612 6.806 13.61 0 13.612 13.612 13.61 0.00 13.612 13.612
above 66 kV and less than 400 kV
66 kV and below

b Applicable O&M cost Norm for Transmission Lines (Rs Lakh / ckt-km)$

HVDC
765 kV
400 kV
above 66 kV and less than 400 kV
66 kV and below

c O&M Expenses for Transmission Lines (Rs Crore)
HVDC
765 kV
400 kV
above 66 kV and less than 400 kV
66 kV and below

A Sub-total
For 400 KV D/C QUAD Amravati TPP to Akola-II Transm ission line & 2nos. 400 KV BAYS at Akola -I substation

Opening Addition Closing Average Opening Addition Closing Average Opening Addition Closing Average Opening Addition Closing Average
1 Transmission Line - Ckt-km Basis

a Ckt km length
HVDC
765 kV
400 kV 0.00 0 0.00 0 0 0 0 0 0.00 206.61 206.606 103.303 0.00 206.61 206.606 103.303
above 66 kV and less than 400 kV
66 kV and below

b Applicable O&M cost Norm for Transmission Lines (Rs Lakh / ckt-km)$

HVDC
765 kV
400 kV
above 66 kV and less than 400 kV
66 kV and below

c O&M Expenses for Transmission Lines (Rs Crore)
HVDC
765 kV
400 kV
above 66 kV and less than 400 kV
66 kV and below

B Sub-total
Opening Addition Closing Average Opening Addition Closing Average Opening Addition Closing Average Opening Addition Closing Average

2 Transmission Bays - 'Number of bays' basis

d Number of Bays
765 kV
400 kV 0.00 0.00 0 0 0 0 0 0.00 2.00 2 1 0 2 2 1
above 66 kV and less than 400 kV
66 kV and below

e Applicable O&M Cost Norm for Bays (Rs. Lakh / Bay) $

765 kV
400 kV
above 66 kV and less than 400 kV
66 kV and below

f O&M Expense (Bays), Rs Crore
765 kV
400 kV
above 66 kV and less than 400 kV
66 kV and below

C Sub-total

D  O&M Expenses Quad line & bays (C +B)

E Total O&M Expenses (D + A)

0 0

0 0

0.07 0.07

0.00 0.00

104.78 104.78

0 0

0.00 0.00

0.59 0.59

0.07 0.07

0.07 0.07

0.59 0.59

Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission

Form 2.1 :  Operation and Maintenance Expenses - Normative

Sr. No. Particular Actual
FY 2014-15FY 2013-14

MYT Order Actual MYT Order

0.63 0.63

1.83 2.34

0.09

0.09

0.09

0.09

0.63 0.63

0.04 0.04

0.04 0.04

110.78 110.78

1.7 2.22

1.70 2.22

1.74 2.26
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F2.1 

Opening Addition Closing Average Opening Addition Closing Average Opening Addition Closing Average Opening Addition Closing Average Opening Addition Closing Average Opening Addition Closing Average

13.61 0 13.61 13.612 13.612 0 13.612 13.612 13.612 0 13.612 13.612 13.612 0 13.612 13.612 13.612 0 13.612 13.612 13.612 0 13.612 13.612

Opening Addition Closing Average Opening Addition Closing Average Opening Addition Closing Average Opening Addition Closing Average Opening Addition Closing Average Opening Addition Closing Average

206.606 0 206.606 206.606 206.606 0 206.606 206.606 206.606 0 206.606 206.606 206.606 0 206.606 206.606 206.606 0 206.606 206.606 206.606 0 206.606 206.606

Opening Addition Closing Average Opening Addition Closing Average Opening Addition Closing Average Opening Addition Closing Average Opening Addition Closing Average Opening Addition Closing Average

2 0 2 2 2 0 2 2 2 0 2 2 2 0 2 2 2 0 2 2 2 0 2 2

2.53 2.65 2.77

0.44 0.480.460.42

FY 2016-17

0.06 0.06

Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission

Form 2.1 :  Operation and Maintenance Expenses - Normative

FY 2017-18 FY 2018-19 FY 2019-20Actual
Projected Projected Projected ProjectedFY 2015-16

MTR Order*

3.80

0.09

0.09 0.06 0.06 0.06 0.07

0.070.06

2.41

0.66

0.09

0.66

3.80

0.09

0.66 0.66

0.42 0.44 0.46 0.48

1.36 1.36 0.87 0.91 0.95 0.99

1.36 1.36 0.87 0.91 0.95 0.99

117.11 117.11 74.13 77.84 81.73 85.82

2.34 2.34 1.48 1.56 1.63 1.72

2.34 2.34 1.48 1.56 1.63 1.72

3.71 3.71 2.35 2.47 2.58 2.71
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Actual Actual

FY 2013-14 FY 2014-15 H1 H2 Total FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20

1 Transmission Line Length (Ckt-Km.)
1.1 HVDC
1.2 765 kV
1.3 400 kV  (Double Circuit Line) 13.612 220.218 220.218 220.218 220.218 220.218 220.218 220.218 220.218

Amravati TPP –Akola –II S/S Line 0 206.606 206.606 206.606 206.606 206.606 206.606 206.606 206.606
Akola – Koradi transmission line 13.612 13.612 13.612 13.612 13.612 13.612 13.612 13.612 13.612

1.4 >66 kV and <400 kV
1.5 66 kV and less

2 No. of Substations (Nos.)
2.1 HVDC
2.2 765 kV
2.3 400 kV
2.4 220 kV
2.5 132 kV
2.6 66 kV and less

3 Total No. of Bays (Nos.)
3.1 765 kV
3.2 400 kV 0 2 2 2 2 2 2 2 2
3.3 >66 kV and <400 kV
3.4 66 kV and less

4 Transformation Capacity (MVA)
4.1 765 kV
4.2 400 kV
4.3 220 kV
4.4 132 kV
4.5 66 kV and less

Note- Network details as on 31 March of respective year shall be considered

Amravati Power Transmission Co. Ltd

MYT Petition Formats - Transmission

Form 2.2:  Transmission Network Details

Sr. No. Particulars
Projected

Remarks
FY 2015-16 Estimated



Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission

Form 2.3 :  Employee Expenses

(Rs. Crore)

FY 2013-14 FY 2014-15 FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20

April-March      
(Audited )

April-March      
(Audited )

Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - March 
(Estimated)

Projected Projected Projected Projected

(a) (b) (c) (d) = (b) + (c) 5.88% 5.88% 5.88% 5.88%

1 Basic Salary 0.061 0.068 0.234 0.234 0.468 0.495 0.525 0.556 0.588
2 Dearness Allowance (DA) 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
3 House Rent Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
4 Conveyance Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
5 Leave Travel Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
6 Earned Leave Encashment 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
7 Other Allowances 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
8 Medical Reimbursement 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
9 Overtime Payment 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
10 Bonus/Ex-Gratia Payments 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
11 Interim Relief / Wage Revision 0.000 0.000 0.000 0.000 0.001 0.001 0.001 0.001 0.001
12 Staff welfare expenses 0.000 0.000 0.001 0.001 0.001 0.001 0.001 0.001 0.001
13 VRS Expenses/Retrenchment Compensation 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
14 Commission to Directors 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
15 Training Expenses 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
16 Payment under Workmen's Compensation Act 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
17 Net Employee Costs 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
18 Terminal Benefits 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

18.1 Provident Fund Contribution 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
18.2 Provision for PF Fund 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
18.3 Pension Payments 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
18.4 Gratuity Payment/ Compensated Absence 0.000 0.000 0.009 0.009 0.017 0.019 0.020 0.021 0.022
19 … … …
20 Gross Employee Expenses 0.061 0.068 0.243 0.243 0.487 0.516 0.546 0.578 0.612
21 Less: Expenses Capitalised
21 Net Employee Expenses 0.061 0.068 0.243 0.243 0.487 0.516 0.546 0.578 0.612

FY 2015-16

Sr. No. Particulars



Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission

Form 2.3 :  Employee Expenses
B. Details of number of employees

(Rs. Crore)

FY 2014-15

April-March      
(Audited )

Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - March 
(Estimated)

(a) (b) (c) (d) = (b) + (c)

A Officer/Managerial Cadre 2 2 2 2
1 Technical 2 2 2 2
2 Administrative
3 Accounts and finance
4 Other (Please specify)

B Staff Cadre
5 Technical

5.1 Grade I (Sr. Executive) 1 1 1 1
5.2 Grade II
5.3 Grade III (Engineer) 1 1 1 1
5.4 Grade IV

6 Administrative
6.1 Grade I
6.2 Grade II (DM) 2 2 2 2
6.3 Grade III
6.4 Grade IV

7 Accounts and finance
7.1 Grade I
7.2 Grade II
7.3 Grade III
7.4 Grade IV

8 Others (please specify)
8.1 Grade I
8.2 Grade II
8.3 Grade III
8.4 Grade IV

Total Employees 4 4 4 4

Sr. No. Particulars

FY 2015-16



Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission

Form 2.4 :  Administration & General Expenses

(Rs. Crore)

FY 2013-14 FY 2014-15 FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20

April-March      
(Audited )

April-March      
(Audited )

Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - March 
(Estimated)

Projected Projected Projected Projected

(a) (b) (c) (d) = (b) + (c) 5.88% 5.88% 5.88% 5.88%

1 Rent Rates & Taxes 0.027 0.009 0.184 0.184 0.367 0.389 0.412 0.436 0.462
2 Insurance 0.010 0.014 0.112 0.112 0.224 0.237 0.251 0.266 0.282
3 Telephone & Postage, etc. 0.000 0.000 0.002 0.002 0.005 0.005 0.005 0.006 0.006
4 Legal charges & Audit fee 0.011 0.112 0.086 0.086 0.171 0.181 0.192 0.203 0.215
5 Professional, Consultancy, Technical fee 0.005 1.407 0.031 0.031 0.063 0.066 0.070 0.074 0.079
6 Conveyance & Travel 0.011 0.037 0.004 0.004 0.008 0.008 0.009 0.009 0.010
7 Electricity charges 0.000 0.000 0.004 0.004 0.008 0.008 0.009 0.009 0.010
8 Water charges 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
9 Security arrangements 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
10 Fees & subscription 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
11 Books & periodicals 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
12 Computer Stationery 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
13 Printing & Stationery 0.000 0.000 0.001 0.001 0.001 0.001 0.002 0.002 0.002
14 Advertisements 0.000 0.002 0.011 0.011 0.021 0.022 0.024 0.025 0.026
15 Purchase Related Advertisement Expenses 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
16 Contribution/Donations 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
17 License Fee  and other related fee 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
18 Vehicle Running Expenses Truck / Delivery Van 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
19 Vehicle Hiring Expenses Truck / Delivery Van 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
20 Cost of services procured 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
21 Outsourcing of metering and billing system 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
22 Freight On Capital Equipments 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
23 V-sat, Internet and related charges 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
24 Training 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
25 Bank Charges 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
26 Miscellaneous Expenses 0.000 0.000 0.000 0.000 0.000 0.001 0.001 0.001 0.001
27 Office Expenses 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
28 Business Promotion Expenses 0.000 0.001 0.001 0.001 0.003 0.003 0.003 0.003 0.003
29 Guest House Expenses 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
30 Other Operation & Maintenance Exp. 0.000 0.128 0.232 0.232 0.463 0.491 0.520 0.550 0.583
31 Bad Debts w/off 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

32 Gross A&G Expenses 0.066 1.711 0.668 0.668 1.335 1.414 1.497 1.585 1.678
33 Less: Expenses Capitalised 0.000 0.000 0.000 0.000 0.000 0.000 0.000
34 Net A&G Expenses 0.066 1.711 0.668 0.668 1.335 1.414 1.497 1.585 1.678

Sr. No. Particulars

FY 2015-16



Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission

Form 2.5 :  Repair and Maintenance Expenses

(Rs. Crore)

FY 2013-14 FY 2014-15 FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20

April-March      
(Audited )

April-March      
(Audited )

Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - March 
(Estimated)

Projected Projected Projected Projected

(a) (b) (c) (d) = (b) + (c) 5.88% 5.88% 5.88% 5.88%
1 Repairs and maintenance - Building, Office, Equipments, Others 0.000 0.000 0.001 0.001 0.002 0.002 0.003 0.003 0.003
2 Vehicle Runing, Repair And Maintenance 0.001 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
3 Other Operation & Maintenance Exp. 0.000 0.041 0.321 0.321 0.643 0.681 0.721 0.763 0.808

0.000 0.000 0.000 0.000 0.000
4 Gross R&M Expenses 0.001 0.041 0.323 0.323 0.645 0.683 0.723 0.766 0.811
5 Less: Expenses Capitalised
6 Net R&M Expenses 0.001 0.041 0.323 0.323 0.645 0.683 0.723 0.766 0.811

Sr. 
No.

Particulars

FY 2015-16



APTCL- MYT 2015 Petition Format -Transco

Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission

Form 3:  Summary of Capital Expenditure and Capitalisation

(Rs. Crore)

MYT Order
April-March      

(Audited )
True-Up 

requirement
MYT Order

April-March      
(Audited )

True-Up 
requirement

MYT Order* Apr-Sep    (Actual)
Oct-Mar          

(Estimated)
April - March 
(Estimated)

Provisional True-Up 
requirement

FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20

(a) (b) (c ) = (b) - (a) (a) (b) (c ) = (b) - (a) (d) (e) (f) (g) = (e) + (f) (h) = (g) - (d) Projected Projected Projected Projected
1 Capital Expenditure 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 15.07 0.94 0.00 0.00

0.00
2 Capitalisation 10.57 10.69 0.12 256.38 270.06 13.68 1.79 0.00 0.00 0.01 -1.78 11.29 4.72 0.00 0.00
3 IDC 0.00
4 Capitalisation + IDC 10.57 10.69 0.12 256.38 270.06 13.68 1.79 0.00 0.00 0.01 -1.78 11.29 4.72 0.00 0.00

Note: * - In case MTR Order is yet to be issued, then MYT Order values to be captured under this column
Detail Justification shall be provided for variation in approved capital expenditure and capitalisation vis-a-vis actual capital expenditure and capitalisation

Remarks
Sr. 
No.

Particulars

FY 2014-15 FY 2015-16 Ensuing YearsFY 2013-14



APTCL- MYT 2015 Petition Format -Transco

Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission
Form 3.1: Capital Expenditure Plan 

Project Details
(Rs. Crore)

Original Revised Actual Original Revised Actual Projected
Actual Capital 
Cost Incurred

Difference = Actual - 
Approved 

FY 2015-16
a) DPR Schemes
(i) In-principle approved by MERC
…
(ii) Yet to receive in-principle MERC approval
…
b) Non-DPR Schemes

… Initial Spares
For Availability of minimum 
operational Spares Dec-15 Dec-15 Dec-16

-
1.79

- -

FY 2016-17
a) DPR Schemes
(i) In-principle approved by MERC
…
(ii) Yet to receive in-principle MERC approval
…
b) Non-DPR Schemes

… ERS

As per CEA standards 
mandatory for emergency 
situation Apr-16 Mar-17

-
9.5

- -

Residential Colony For Use of O&M Satff Apr-16 Jun-17 - 4.72 - -
FY 2017-18
a) DPR Schemes
(i) In-principle approved by MERC
…
(ii) Yet to receive in-principle MERC approval
…
…
b) Non-DPR Schemes
…

TOTAL 16.01

Project Completion date 

MERC 
Approval No.

MERC 
Approval 

Date

Capital Cost

Project Code Project Title Project Purpose

Project Start Date



APTCL- MYT 2015 Petition Format -Transco

Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission
Form 3.1: Capital Expenditure Plan 

Financing Plan
(Rs. Crore)

Loan Amount
Interest Rate 

(% p.a.)
Tenure of Loan 

(years)
Moratorium 

Period (years)
Loan Source

FY 2015-16
a) DPR Schemes
(i) In-principle approved by MERC
…
(ii) Yet to receive in-principle MERC approval
…
b) Non-DPR Schemes
Initial Spares 0.45 1.34 12.75% 10 PFC/REC

FY 2016-17
a) DPR Schemes
(i) In-principle approved by MERC
…
(ii) Yet to receive in-principle MERC approval
…
b) Non-DPR Schemes
ERS 2.38 7.13 12.75% 10 PFC/REC
Residential Colony 1.18 3.54 12.75% 10 PFC/REC

FY 2017-18
a) DPR Schemes
(i) In-principle approved by MERC
…
(ii) Yet to receive in-principle MERC approval
…
b) Non-DPR Schemes
…

TOTAL 4.00 12.01

MERC Approval No.
MERC 

Approval 
Date

Source of Financing for Capital Expenditure

Debt

Equity
Internal 
Accruals

Project Number



APTCL- MYT 2015 Petition Format -Transco

Amravati Power Transmission Co. Ltd
MYT Petition  Formats  - Transmission

Form 3.2: Capitalisation Plan 

Project Details
(Rs. Crore) (Rs. Crore)

Actual Estimated Projected Projected Projected Projected Actual Estimated Projected Projected Projected Projected Actual Estimated Projected Projected Projected Projected

FY 2014-15 FY 2015-16 FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20 FY 2014-15 FY 2015-16 FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20 FY 2014-15 FY 2015-16 FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20

FY 2015-16
a) DPR Schemes
(i) In-principle approved by MERC
…
(ii) Yet to receive in-principle MERC approval
…
b) Non-DPR Schemes
… Initial Spares NA NA NA 75:25 NA Dec-15 NA NA 1.79 100% 1.79

FY 2016-17
a) DPR Schemes
(i) In-principle approved by MERC
…
(ii) Yet to receive in-principle MERC approval
…
b) Non-DPR Schemes
… ERS NA NA NA 75:25 NA NA NA NA 9.5 100% 9.5
… Residential Colony NA NA NA 75:25 NA NA NA NA 3.776 0.944 80% 20% 4.72
FY 2017-18
a) DPR Schemes
(i) In-principle approved by MERC
…
(ii) Yet to receive in-principle MERC approval
…
b) Non-DPR Schemes

TOTAL 0 0 15.066 0.944 0 0 11.29 4.72

Physical Progress (%)

Actual Progress 
till FY 2013-14

Reasons for 
Delay, if any

Capitalisation

Actual 
Capitalisation till 

FY 2013-14

Sr. No. Project Code Project Title
MERC Approved 

Cost

Capital Expenditure

Actual Capex till 
FY 2013-14

Approved Start Date Actual Start Date
Approved Date of 

Completion
Debt Equity Ratio

Actual Date of 
Completion

Benefits in 
Quantified 

Terms
MERC Approval No.

MERC Approval 
Date



APTCL- MYT 2015 Petition Format -Transco

Amravati Power Transmission Co. Ltd
MYT Petition Formats  - Transmission

Form 3.3:  Capital Work-in-progress - Project-wise details

Project Details
(Rs. Crore)

Works 
Capitalised

Interest 
Capitalised

Expenses 
Capitalised

Total 
Capitalisation

FY 2015-16
a) DPR Schemes
(i) In-principle approved by MERC
…
(ii) Yet to receive in-principle MERC approval
…
b) Non-DPR Schemes
Initial Spares 0 0 0

FY 2016-17
a) DPR Schemes
(i) In-principle approved by MERC
…
(ii) Yet to receive in-principle MERC approval
…
…
b) Non-DPR Schemes
ERS 0 0 0
Residential Colony 0 0 0

FY 2017-18
a) DPR Schemes
(i) In-principle approved by MERC
…
…
(ii) Yet to receive in-principle MERC approval
…
…
b) Non-DPR Schemes
…
TOTAL 0 0 0 0 0 0

Capital Work in Progress

Closing CWIPSr. No. Project Code
Approved Project 

Cost

Cumulative 
Expenditure 
Incurred till 

beginning of the 
Year

Capital 
Expenditure 
Capitalised

Opening CWIP
Investment 

during the year
MERC Approval 

Date
MERC Approval No.



APTCL- MYT 2015 Petition Format -Transco

Amravati Power Transmission Co. Ltd
MYT Petition Formats- Transmission

Form 4: Assets & Depreciation

       (A) Gross Fixed Assets
(Rs. Crore)

Balance at the 
beginning of the 

year
Additions during the year

Retirement of assets 
during the year

Balance at the end 
of the year

Balance at the 
beginning of the year

Additions during 
the year

Retirement of assets 
during the year

Balance at the end 
of the year

Balance at the 
beginning of the 

year

Additions during 
the year

Retirement of assets 
during the year

Balance at the end 
of the year

Balance at the 
beginning of the 

year

Additions during 
the year

Retirement of assets 
during the year

Balance at the end 
of the year

1 Plant & Machinery
Line 1: LILO 0.00 10.57 0.00 10.57 10.57 0.00 0.00 10.57 10.57 0.00 0.00 10.57 10.57 0.00 0.00 10.57
Bays 0.00 0.00 0.00 0.00 0.00 19.86 0.00 19.86 19.86 0.00 0.00 19.86 19.86 0.00 0.00 19.86
Line 2: Quad 0.00 0.00 0.00 0.00 0.00 250.20 0.00 250.20 250.20 0.00 0.00 250.20 250.20 0.00 0.00 250.20

2 Furnitures & Fixtures 0.00 0.02 0.00 0.02 0.02 0.00 0.00 0.02 0.02 0.00 0.00 0.02 0.02 0.00 0.00 0.02
3 Computers 0.00 0.03 0.00 0.03 0.03 0.00 0.00 0.03 0.03 0.00 0.00 0.03 0.03 0.00 0.00 0.03
4 Office Equipments 0.00 0.08 0.00 0.08 0.08 0.00 0.00 0.08 0.08 0.00 0.00 0.08 0.08 0.00 0.00 0.08

Total 0.00 10.69 0.00 10.69 10.69 270.06 0.00 280.74 280.74 0.00 0.00 280.75 280.75 0.00 0.00 280.75

(Rs. Crore)

Balance at the 
beginning of the 

year
Additions during the year

Retirement of assets 
during the year

Balance at the end 
of the year

Balance at the 
beginning of the year

Additions during 
the year

Retirement of assets 
during the year

Balance at the end 
of the year

Balance at the 
beginning of the 

year

Additions during 
the year

Retirement of assets 
during the year

Balance at the end 
of the year

Balance at the 
beginning of the 

year

Additions during 
the year

Retirement of assets 
during the year

Balance at the end 
of the year

1 Plant & Machinery
Line 1: LILO 10.57 0.00 0.00 10.57 10.57 0.00 0.00 10.57 10.57 0.00 0.00 10.57 10.57 0.00 0.00 10.57
Bays 19.86 0.00 0.00 19.86 19.86 0.00 0.00 19.86 19.86 0.00 0.00 19.86 19.86 0.00 0.00 19.86
Line 2: Quad 250.20 0.00 0.00 250.20 250.20 0.00 0.00 250.20 250.20 0.00 0.00 250.20 250.20 0.00 0.00 250.20

2 Furnitures & Fixtures 0.02 0.00 0.00 0.02 0.02 0.00 0.00 0.02 0.02 0.00 0.00 0.02 0.02 0.00 0.00 0.02
3 Computers 0.03 0.00 0.00 0.03 0.03 0.00 0.00 0.03 0.03 0.00 0.00 0.03 0.03 0.00 0.00 0.03
4 Office Equipments 0.08 0.00 0.00 0.08 0.08 0.00 0.00 0.08 0.08 0.00 0.00 0.08 0.08 0.00 0.00 0.08
5 ERS 0.00 9.50 0.00 9.50 9.50 0.00 0.00 9.50 9.50 0.00 0.00 9.50 9.50 0.00 0.00 9.50

Initial Spares 0.00 1.79 0.00 1.79 1.79 0.00 0.00 1.79 1.79 0.00 0.00 1.79 1.79 0.00 0.00 1.79
Residential Colony 0.00 0.00 0.00 0.00 0.00 4.72 0.00 4.72 4.72 0.00 0.00 4.72 4.72 0.00 0.00 4.72

6 Total 280.75 11.29 0.00 292.04 292.04 4.72 0.00 296.76 296.76 0.00 0.00 296.76 296.76 0.00 0.00 296.76

(B) Depreciation
(Rs. Crore)

Accumulated 
depreciation at the 
beginning of the 

year

Additions during the year
Withdrawals during 

the year

Accumulated 
depreciation at the 

end of the year

Accumulated 
depreciation at the 

beginning of the year

Additions during 
the year

Withdrawals during 
the year

Accumulated 
depreciation at the 

end of the year

Accumulated 
depreciation at the 
beginning of the 

year

Additions during 
the year

Withdrawals during 
the year

Accumulated 
depreciation at the 

end of the year

Accumulated 
depreciation at the 
beginning of the 

year

Additions during 
the year

Withdrawals during 
the year

Accumulated 
depreciation at the 

end of the year

1 Plant & Machinery
Line 1: LILO 0.00 0.46 0.00 0.46 0.46 0.56 0.00 1.02 1.02 0.28 0.00 1.30 1.30 0.28 0.00 1.58
Bays 0.00 0.00 0.00 0.00 0.00 1.05 0.00 1.05 1.05 0.52 0.00 1.57 1.57 0.52 0.00 2.10
Line 2: Quad 0.00 0.00 0.00 0.00 0.00 0.43 0.00 0.43 0.43 6.61 0.00 7.04 7.04 6.61 0.00 13.64

2 Furnitures & Fixtures 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
3 Computers 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.01 0.01 0.00 0.00 0.01 0.01 0.00 0.00 0.01
4 Office Equipments 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.01 0.01 0.00 0.00 0.01 0.01 0.00 0.00 0.01

Total 0.00 0.47 0.00 0.47 0.47 2.05 0.00 2.52 2.52 7.41 0.00 9.93 9.93 7.41 0.00 17.35

Projected

FY 2015-16 H2

Estimated

Actual
FY 2015-16 H1 FY 2015-16 H2

Estimated

FY 2019-20
Projected

FY 2018-19

Sr. 
No.

Particulars
Projected

FY 2014-15

Sr. 
No.

Particulars

Actual
FY 2013-14

Actual

FY 2017-18FY 2016-17
Projected

Actual
FY 2013-14

Particulars

FY 2014-15
FY 2015-16 H1

Actual
Sr. 
No.

Actual



APTCL- MYT 2015 Petition Format -Transco

Amravati Power Transmission Co. Ltd
MYT Petition Formats- Transmission

Form 4: Assets & Depreciation

(Rs. Crore)

Balance at the 
beginning of the 

year
Additions during the year

Retirement of assets 
during the year

Balance at the end 
of the year

Accumulated 
depreciation at the 

beginning of the year

Additions during 
the year

Withdrawals during 
the year

Accumulated 
depreciation at the 

end of the year

Accumulated 
depreciation at the 
beginning of the 

year

Additions during 
the year

Withdrawals during 
the year

Accumulated 
depreciation at the 

end of the year

Accumulated 
depreciation at the 
beginning of the 

year

Additions during 
the year

Withdrawals during 
the year

Accumulated 
depreciation at the 

end of the year

1 Plant & Machinery
Line 1: LILO 1.58 0.56 0.00 2.14 2.14 0.56 0.00 2.69 2.69 0.56 0.00 3.25 3.25 0.56 0.00 3.81
Bays 2.10 1.05 0.00 3.15 3.15 1.05 0.00 4.19 4.19 1.05 0.00 5.24 5.24 1.05 0.00 6.29
Line 2: Quad 13.64 13.21 0.00 26.86 26.86 13.21 0.00 40.07 40.07 13.21 0.00 53.28 53.28 13.21 0.00 66.49

2 Furnitures & Fixtures 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.01 0.01 0.00 0.00 0.01 0.01 0.00 0.00 0.01
3 Computers 0.01 0.00 0.00 0.01 0.01 0.00 0.00 0.02 0.02 0.00 0.00 0.02 0.02 0.00 0.00 0.03
4 Office Equipments 0.01 0.01 0.00 0.02 0.02 0.01 0.00 0.02 0.02 0.01 0.00 0.03 0.03 0.01 0.00 0.04
5 ERS 0.00 0.25 0.00 0.25 0.25 0.50 0.00 0.75 0.75 0.50 0.00 1.25 1.25 0.50 0.00 1.76

Initial Spares 0.00 0.05 0.00 0.05 0.05 0.09 0.00 0.14 0.14 0.09 0.00 0.24 0.24 0.09 0.00 0.33
Residential Colony 0.00 0.00 0.00 0.00 0.00 0.08 0.00 0.08 0.08 0.16 0.00 0.24 0.24 0.16 0.00 0.39

Total 17.35 15.13 0.00 32.47 32.47 15.50 0.00 47.97 47.97 15.58 0.00 63.56 63.56 15.58 0.00 79.14

(C ) Net Fixed Assets
(Rs. Crore)

Balance at the 
beginning of the 

year
Additions during the year

Retirement of assets 
during the year

Balance at the end 
of the year

Balance at the 
beginning of the year

Additions during 
the year

Retirement of assets 
during the year

Balance at the end 
of the year

Balance at the 
beginning of the 

year

Additions during 
the year

Retirement of assets 
during the year

Balance at the end 
of the year

Balance at the 
beginning of the 

year

Additions during 
the year

Retirement of assets 
during the year

Balance at the end 
of the year

1 Plant & Machinery
Line 1: LILO 0.00 10.10 0.00 10.10 10.10 -0.56 0.00 9.55 9.55 -0.28 0.00 9.27 9.27 -0.28 0.00 8.99
Bays 0.00 0.00 0.00 0.00 0.00 18.81 0.00 18.81 18.81 0.00 0.00 18.81 18.81 -0.52 0.00 18.29
Line 2: Quad 0.00 0.00 0.00 0.00 0.00 249.76 0.00 249.76 249.76 0.00 0.00 249.76 249.76 -6.61 0.00 243.16

2 Furnitures & Fixtures 0.00 0.02 0.00 0.02 0.02 0.00 0.00 0.01 0.01 0.00 0.00 0.01 0.01 0.00 0.00 0.01
3 Computers 0.00 0.02 0.00 0.02 0.02 0.00 0.00 0.02 0.02 0.00 0.00 0.02 0.02 0.00 0.00 0.02
4 Office Equipments 0.00 0.07 0.00 0.07 0.07 0.00 0.00 0.07 0.07 0.00 0.00 0.07 0.07 0.00 0.00 0.07

Total 0.00 10.22 0.00 10.22 10.22 268.01 0.00 278.22 278.22 -0.28 0.00 277.95 277.95 -7.41 0.00 270.54

(Rs. Crore)

Balance at the 
beginning of the 

year
Additions during the year

Retirement of assets 
during the year

Balance at the end 
of the year

Balance at the 
beginning of the year

Additions during 
the year

Retirement of assets 
during the year

Balance at the end 
of the year

Balance at the 
beginning of the 

year

Additions during 
the year

Retirement of assets 
during the year

Balance at the end 
of the year

Balance at the 
beginning of the 

year

Additions during 
the year

Retirement of assets 
during the year

Balance at the end 
of the year

1 Plant & Machinery

Line 1: LILO 8.99 -0.56 0.00 8.43 8.43 -0.56 0.00 7.87 7.87 -0.56 0.00 7.32 7.32 -0.56 0.00 6.76
Bays 18.29 -1.05 0.00 17.24 17.24 -1.05 0.00 16.19 16.19 -1.05 0.00 15.14 15.14 -1.05 0.00 14.09
Line 2: Quad 243.16 -13.21 0.00 229.95 229.95 -13.21 0.00 216.74 216.74 -13.21 0.00 203.53 203.53 -13.21 0.00 190.32

2 Furnitures & Fixtures 0.01 0.00 0.00 0.01 0.01 0.00 0.00 0.01 0.01 0.00 0.00 0.01 0.01 0.00 0.00 0.01
3 Computers 0.02 0.00 0.00 0.01 0.01 0.00 0.00 0.01 0.01 0.00 0.00 0.01 0.01 0.00 0.00 0.00
4 Office Equipments 0.07 -0.01 0.00 0.06 0.06 -0.01 0.00 0.06 0.06 -0.01 0.00 0.05 0.05 -0.01 0.00 0.05
5 ERS 0.00 9.25 0.00 9.25 9.25 -0.50 0.00 8.75 8.75 -0.50 0.00 8.25 8.25 -0.50 0.00 7.74

Initial Spares 0.00 1.74 0.00 1.74 1.74 -0.09 0.00 1.65 1.65 -0.09 0.00 1.55 1.55 -0.09 0.00 1.46
Residential Colony 0.00 0.00 0.00 0.00 0.00 4.64 0.00 4.64 4.64 -0.16 0.00 4.48 4.48 -0.16 0.00 4.33

Total 270.54 -3.84 0.00 266.70 266.70 -10.78 0.00 255.92 255.92 -15.58 0.00 240.34 240.34 -15.58 0.00 224.76

FY 2019-20

Projected

FY 2019-20

Projected

FY 2015-16 H2

Estimated

Projected

Actual

Particulars

FY 2016-17 FY 2017-18

Particulars

FY 2014-15

FY 2017-18

Projected

FY 2013-14

Actual

FY 2016-17

Projected

FY 2018-19

FY 2015-16 H1

Actual

Projected

FY 2018-19

Projected

Sr. 
No.

Sr. 
No.

Sr. 
No.

Projected

Particulars



APTCL- MYT 2015 Petition Format -Transco

Amravati Power Transmission Co. Ltd

Form 5: Interest on Loan Capital Form 5: Interest on Loan Capital

A) Normative Loan
(Rs. Crore)

MYT Order
April-March      

(Audited )
True-Up 

requirement
MYT Order

April-March      
(Audited )

True-Up 
requirement

MYT Order* H1 (Actual) H2 (Estimated)
April - March 
(Estimated)

Provisional True-
Up requirement

FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20

(a) (b) (c ) = (b) - (a) (a) (b) (c ) = (b) - (a) (d) (e) (f) (g) = (e) + (f) (h) = (g) - (d)
1 Opening Balance of Gross Normative Loan + additions along the years 0.00 0.00 0.00 170.00 170.00 0.00 190.67 190.67 190.67 190.67 0.00 196.15 196.15 196.15 196.15
2 Cumulative Repayment till the year 0.00 0.00 0.00 0.00 0.00 0.00 1.77 2.05 9.46 9.46 0.28 16.88 32.00 47.51 63.09
3 Opening Balance of Net Normative Loan 0.00 0.00 0.00 7.47 7.54 0.07 197.98 208.04 200.63 208.04 10.06 193.22 185.99 173.80 158.22
4 Less: Reduction of Normative Loan due to retirement or replacement of assets 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
5 Addition of Normative Loan due to capitalisation during the year 7.93 8.01 0.08 192.28 202.54 10.26 1.34 0.00 0.00 0.01 -1.34 7.90 3.30 0.00 0.00
6 Repayment of Normative loan during the year 0.46 0.47 0.01 1.77 2.05 0.28 14.12 7.41 7.41 14.83 -6.71 15.13 15.50 15.58 15.58
7 Closing Balance of Net Normative Loan 7.47 7.54 0.07 197.98 208.04 10.06 185.20 200.63 193.22 193.22 8.02 185.99 173.80 158.22 142.63
8 Closing Balance of Gross Normative Loan -0.46 -0.47 -0.01 168.23 167.95 -0.28 174.78 181.21 173.79 166.38 6.43 164.15 148.64 133.06 117.48
9 Average Balance of Net Normative Loan 3.74 3.77 0.04 102.73 107.79 5.07 191.59 204.33 196.92 200.63 12.74 189.61 179.90 166.01 150.42
10 Weighted average Rate of Interest on actual Loans (%) 13.57% 13.58% 0.00 12.75% 13.75% 0.01 12.75% 13.75% 13.75% 13.75% 0.01 12.75% 12.75% 12.75% 12.75%
11 Interest Expenses 0.42 0.42 0.00 1.97 2.36 0.39 24.43 14.05 13.54 27.59 3.16 24.17 22.94 21.17 19.18
12 Financing Charges 0.00 0.08 0.08 0.00 0.01 0.01 0.00 0.08 0.08 0.17 0.08 0.17 0.17 0.17 0.17
13 Total Interest & Financing Charges 0.42 0.50 0.08 1.97 2.37 0.40 24.43 14.13 13.62 27.75 3.33 24.34 23.11 21.33 19.35

2.48 0.11
B) Existing Actual Long-term Loans

(Rs. Crore)

MYT Order
April-March      

(Audited )
True-Up 

requirement
MYT Order

April-March      
(Audited )

True-Up 
requirement

MYT Order* Estimated
Provisional True-
Up requirement

FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20

(a) (b) (c ) = (b) - (a) (a) (b) (c ) = (b) - (a) (d) (e) (f) = (e) - (d)
1 Loan 1 - PFC

1.1 Opening Balance of Loan 0.00 113.34 124.47               124.47 112.96 101.46 89.95
1.2 Less: Reduction of Normative Loan due to retirement or replacement of assets 0.00 0.00 0.00 0.00 0.00 0.00 0.00
1.3 Addition of Loan during the year 113.34 13.78 0.00
1.4 Loan Repayment during the year 0.00 2.65 0.00 11.51 11.51 11.51 11.51
1.5 Closing Balance of Loan 113.34 124.47 124.47 112.96 101.46 89.95 78.44
1.6 Average Loan Balance 56.67 118.91 124.47 118.72 107.21 95.70 84.20
1.7 Applicable Interest Rate (%) 13.58% 14.45% 6.39% 6.39% 6.39% 6.39% 6.39%
1.8 Interest Expenses 1.27 17.18 7.96 7.59 6.85 6.12 5.38

2 Loan 2 - REC
2.1 Opening Balance of Loan 0.00 56.66 62.23                 67.71 61.95 56.20 50.45
2.2 Less: Reduction of Normative Loan due to retirement or replacement of assets 0.00 0.00 0
2.3 Addition of Loan during the year 56.66 6.89 5.48
2.4 Loan Repayment during the year 0.00 1.32 0.00 5.75 5.75 5.75 5.75
2.5 Closing Balance of Loan 56.66 62.23 67.71 61.95 56.20 50.45 44.70
2.6 Average Loan Balance 28.33 59.44 64.97 64.83 59.08 53.32 47.57
2.7 Applicable Interest Rate (%) 13.75% 14.42% 6.12% 6.12% 6.12% 6.12% 6.12%
2.8 Interest Expenses 0.44 8.57 3.98 3.97 3.62 3.27 2.91

3 Loan 3 - RPL
3.1 Opening Balance of Loan 169.03
3.2 Less: Reduction of Normative Loan due to retirement or replacement of assets 0.00
3.3 Addition of Loan during the year 0.01
3.4 Loan Repayment during the year 169.04
3.5 Closing Balance of Loan 0.00
3.6 Average Loan Balance 84.51
3.7 Applicable Interest Rate (%) 13.57%
3.8 Interest Expenses 34.00

10 Total
10.1 Opening Balance of Loan 169.03 170.00 186.70 192.18 174.92 157.66 140.40
10.2 Less: Reduction of Normative Loan due to retirement or replacement of assets 0.00 0.00 0.00 0.00 0.00 0.00 0.00
10.3 Addition of Loan during the year 170.01 20.67 5.48 0.00 0.00 0.00 0.00
10.4 Loan Repayment during the year 169.04 3.97 0.00 17.26 17.26 17.26 17.26
10.5 Closing Balance of Loan 170.00 186.70 192.18 174.92 157.66 140.40 123.14
10.6 Average Loan Balance 169.51 178.35 189.44 183.55 166.29 149.03 131.77
10.7 Applicable Interest Rate (%) 13.58% 14.44% 6.30% 12.52% 12.52% 12.52% 12.52%
10.8 Interest Expenses 35.70 25.75 11.93 11.56 10.47 9.38 8.30

9 Gross Interest Expenses 35.70 25.75 11.93 11.56 10.47 9.38 8.30
10 Less: Expenses Capitalised
11 Net Interest Expenses 

Separate detailed computations for FERV component to be submitted
Note: * In case MTR Order is yet to be issued, MYT Order values are to be entered here

Remarks

Ensuing Years (Projected)
Remarks

Ensuing Years (Projected)FY 2013-14

FY 2013-14

MYT Petition Formats - Transmission

Sr. No. Source of Loan
FY 2014-15 FY 2015-16

Sr. No. Source of Loan
FY 2014-15 FY 2015-16



APTCL- MYT 2015 Petition Format -Transco

Amravati Power Transmission Co. Ltd

Form 5: Interest on Loan Capital Form 5: Interest on Loan Capital
MYT Petition Formats - Transmission

C ) Actual Loans drawn during the year
(Rs. Crore)

MYT Order
April-March      

(Audited )
True-Up 

requirement
MYT Order

April-March      
(Audited )

True-Up 
requirement

MTR Order* Estimated
Provisional True-
Up requirement

FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20

(a) (b) (c ) = (b) - (a) (a) (b) (c ) = (b) - (a) (d) (e) (f) = (e) - (d)
1 Loan 1- PFC

1.1 Opening Balance of Loan -                          113.34                    124.47               
1.2 Less: Reduction of Normative Loan due to retirement or replacement of assets -                          -                          -                     
1.3 Addition of Loan during the year 113.34                    13.78                      10.96                 
1.4 Loan Repayment during the year -                          2.65                        -                     
1.5 Closing Balance of Loan 113.34                    124.47                    135.43               
1.6 Average Loan Balance 56.67                      118.91                    129.95               
1.7 Applicable Interest Rate (%) 13.75% 13.75% 13.75%
1.8 Interest Expenses 1.27                        17.18                      16.59                 

2 Loan 2 REC
2.1 Opening Balance of Loan -                          56.66                      62.23                 
2.2 Less: Reduction of Normative Loan due to retirement or replacement of assets -                          -                          -                     
2.3 Addition of Loan during the year 56.66                      6.89                        5.48                   
2.4 Loan Repayment during the year -                          1.32                        1.44                   
2.5 Closing Balance of Loan 56.66                      62.23                      66.27                 
2.6 Average Loan Balance 28.33                      59.44                      64.25                 
2.7 Applicable Interest Rate (%) 13.75% 13.75% 13.75%
2.8 Interest Expenses 0.44                        8.57                        8.48                   

3 Loan 3 RPL
3.1 Opening Balance of Loan 169.03                    
3.2 Less: Reduction of Normative Loan due to retirement or replacement of assets -                          
3.3 Addition of Loan during the year 0.01                        
3.4 Loan Repayment during the year 169.04                    
3.5 Closing Balance of Loan -                          
3.6 Average Loan Balance 84.51                      
3.7 Applicable Interest Rate (%) 13.57%
3.8 Interest Expenses 34.00                      

10 Total
10.1 Opening Balance of Loan 169.03                    170.00                    186.70               
10.2 Less: Reduction of Normative Loan due to retirement or replacement of assets -                          -                          -                     
10.3 Addition of Loan during the year 170.01                    20.67                      16.44                 
10.4 Loan Repayment during the year 169.04                    3.97                        1.44                   
10.5 Closing Balance of Loan 170.00                    186.70                    201.70               
10.6 Average Loan Balance 169.51                    178.35                    194.20               
10.7 Applicable Interest Rate (%) 0.41                        0.28                        0.28                   
10.8 Interest Expenses 35.70                      25.75                      25.07                 

25.75                      

9 Gross Interest Expenses 35.70                      25.75                      25.07                 
10 Less: Expenses Capitalised
11 Net Interest Expenses 

Separate detailed computations for FERV component to be submitted

Ensuing Years (Projected)
Remarks

Note: * In case MTR Order is yet to be issued, MYT Order values are to be entered here

FY 2013-14
Sr. No. Source of Loan

FY 2014-15 FY 2015-16



APTCL- MYT 2015 Petition Format -Transco

Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission
Form 6: Interest on Working Capital

A) FY 2014-15 and FY 2015-16

(Rs. Crore)

FY 2015-16

MYT Order*
True-Up 

Requirement
MYT Order* True-Up Requirement MYT Order*

Provisional True-Up 
requirement

1 Operations and Maintenance Expenses for one month 0.01 0.01 0.26 0.15 0.31 0.32
2 One-twelfth of the sum of book value of stores, materials and supplies at end of each month

0.00 0.00 0.01 0.01 0.22 0.23

3 One and a half months of the expected revenue from transmission charges at the prevailing tariffs
0.19 0.19 5.44 1.00 7.17 7.95

4 Less: Amount of Security Deposit from Transmission System Users 0.00 0.00 0.00 0.00 0.00 0.00
5 Total Working Capital Requirement 0.20 0.20 5.71 1.16 7.70 8.50
6 Interest Rate (%) - State Bank Advance Rate 14.60% 14.60% 14.60% 14.60% 14.60% 14.60%
7 Interest on Working Capital 0.02 0.03 0.15 0.17 1.12 1.24

8 Actual Working Capital Interest 0

9 Interest on Security Deposit 0 0 0 0 0 0
10 Rate of Interest (% p.a.) 14.60% 14.60% 14.60% 14.60% 14.60% 14.60%
11 Interest on Security Deposit 0 0 0 0 0 0

Note: 
1  * - In case MTR Order is yet to be issued, then MYT Order values to be captured under this column
2 Petitioner should submit documentary evidence for actual interest on working capital incurred

https://www.sbi.co.in/portal/web/interest-rates/benchmark-prime-lending-rate-historical-data

(Rs. Crore)

FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20

1 Operations and Maintenance Expenses for one month 0.20 0.21 0.22 0.23
2 Maintenance Spares @1% of the Opening GFA 2.81 2.92 2.97 2.97
3 One and a half month of the expected revenue from transmission charges at the prevailing tariffs

7.22 7.17 6.98 6.73

4 Less: Amount of Security Deposit from Transmission System Users 0.00 0.00 0.00 0.00
5 Total Working Capital Requirement 10.23 10.30 10.16 9.93 Base Rate
6 Rate of Interest (% p.a.) - SBI Base Rate plus 150 basis points 10.80% 10.80% 10.80% 10.80% 9.30% 10.800%
7 Interest on Working Capital 1.10 1.11 1.10 1.07 150 basis points

8 Interest on Security Deposit 0.00 0.00 0.00 0.00
9 Rate of Interest (% p.a.) - SBI Base Rate plus 150 basis points 10.80% 10.80% 10.80% 10.80%
10 Interest on Security Deposit 0.00 0.00 0.00 0.00

Sr. No. Particulars Norm
Ensuing Years (Projected)

Sr. No. Particulars Norm

FY 2014-15FY 2013-14



APTCL- MYT 2015 Petition Format -Transco

Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission
Form 7: Return on Regulatory Equity

(Rs. Crore)
FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20

MYT Order
April-March      

(Audited )
True-Up 

requirement
MYT Order

April-March      
(Audited )

True-Up 
requirement

MYT Order* Estimated
Provisional True-Up 

requirement
Projected Projected Projected Projected

(a) (b) (c) = (b) - (a) (a) (b) (c) = (b) - (a) (d) (e) (f) = (e) - (d)
1 Regulatory Equity at the beginning of the year 0.00 0.00 0.00 2.64 2.67 0.03 66.74 70.19 3.45 70.19 73.01 74.19 74.19
2 Capitalisation during the year 10.57 10.69 0.12 256.38 270.06 13.68 1.79 0.00 -1.79 11.29 4.72 0.00 0.00

3 Consumer Contribution and Grants used during the year for Capitalisation 0.00 0.00 0.00 0.00 0.00 0.00
0.00

0.00 0.00
0.00 0.00 0.00 0.00

4 Equity portion of capitalisation during the year 2.64 2.67 0.03 64.09 67.51 3.42 0.45 0.00 -0.45 2.82 1.18 0.00 0.00

5 Reduction in Equity Capital on account of retirement / replacement of assets 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

6 Regulatory Equity at the end of the year (1)-(3)+(4)-(5) 2.64 2.67 0.03 66.73 70.19 3.46 67.19 70.19 3.00 73.01 74.19 74.19 74.19

Return Computation
7 Return on Regulatory Equity at the beginning of the year 15.5%*[(1)-(3)] 0.00 0.00 0.00 0.41 0.41 0.00 10.34 10.88 0.53 10.88 11.32 11.50 11.50

8 Return on Equity portion of capitalisation during the year 15.5%*[(3)-(5)]/2 0.34 0.34 0.00 0.89 1.09 0.20 0.02 0.00 -0.02 0.22 0.09 0.00 0.00

9 Total Return on Regulatory Equity 0.34 0.34 0.00 1.30 1.50 0.20 10.36 10.88 0.51 11.10 11.41 11.50 11.50

Note: * - In case MTR Order is yet to be issued, then MYT Order values to be captured under this column

ReferenceParticularsSr. No. 

FY 2014-15 FY 2015-16FY 2013-14



APTCL- MYT 2015 Petition Format -Transco

(Rs. Crore)

MYT Order
April-March      

(Audited )
True-Up 

requirement
MYT Order

April-March      
(Audited )

True-Up 
requirement

MYT Order*
Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - March 
(Estimated)

Provisional True-
Up requirement

FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20

(a) (b) (c ) = (b) - (a) (a) (b) (c ) = (b) - (a) (d) (e) (f) (g) = (e) + (f) (h) = (g) - (d) Projected Projected Projected Projected
1 Income from rent of land or buildings
2 Income from sale of scrap
3 Income from Contingency Reserve Investments 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.06 0.15 0.21 0.27
4 Interest income on Other Investments 0.16 0.00 -0.16 0.02 0.00 -0.02 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
5 Income from rental from staff quarters
6 Income from rental from contractors
7 Income from hire charges from contractors and others
8 Supervision charges for capital works
9 Income from advertisement
10 Income from sale of tender documents
11 Delay Payment surcharge
12 …

Total 0.16 0.00 -0.16 0.02 0.00 -0.02 0.00 0.00 0.00 0.00 0.00 0.06 0.15 0.21 0.27

Note: * - In case MTR Order is yet to be issued, then MYT Order values to be captured under this column

Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission

Form 8: Non-tariff Income

Ensuing Years

Remarks
Sr. 
No.

Particulars Reference

FY 2014-15 FY 2015-16FY 2013-14



Draft- Dated 2 August 2004

Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission

Form 9:  Quantum of Energy Transmitted

(MU)

MYT Order
April-March      

(Audited )
True-Up 

requirement
MTR Order*

Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - 
March 

Provisional True-
Up requirement

FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20

(a) (b) (c ) = (b) - (a) (d) (e) (f) (g) = (e) + (f) (h) = (g) - (d) Projected Projected Projected Projected
Distribution Licensees
MSEDCL 0 1920.97 1920.97 2053.61 4573.802 6627.412 6627.412 10512 10512 1051210540.8
Traders
Consumers
Total 0 1920.97 1920.97 0 2053.61 4573.802 6627.412 6627.412 10512 10512 10512 10540.8

Note: * - In case MTR Order is yet to be issued, then MYT Order values to be captured under this column

RemarksParticulars

FY 2014-15 FY 2015-16 Ensuing Years



Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission

Form 10(A):  Income Tax

(Rs. Crore)

MYT Order
April-March      
(Audited)*

True-Up 
requirement

MYT Order
April-March      
(Audited)*

True-Up requirement MTR Order Estimated
Provisional True-Up 

requirement
FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20 Remarks

(a) (b) (c ) = (b) - (a) (a) (b) (c ) = (b) - (a) (d) (e) (f) = (e) - (d) Projected Projected Projected Projected
1 Income Tax 0.09 0.04                   (0.05)                      0.34 0.08                          (0.26)                               2.75                                4.36                                1.61                                3.01                       3.09                       3.12                       3.12                       

Note: 1. * - Documentary proof in the form of Challans for actual Income Tax paid needs to be submitted
2. Income tax paid on incentive, efficiency gains, Delayed Payment Charges, and Interest on Delayed Payment to be excluded from actual Income Tax paid, and shown separately

(Rs. Crore)
FY 2013-14 FY 2014-15 FY 2015-16

April-March      
(Audited )

April-March      
(Audited )

Estimated
Regulated PBT 

(Equivalent to ROE)
11.10 11.41 11.50 11.50

(a) (b) (c) MAT Rate 21.34% 21.34% 21.34% 21.34%
1 Opening Balance of MAT Credit available 1 0.003 0.00                   0.003                      Grossed up ROE 14.11 14.50 14.62 14.62
2 MAT paid during the year 2 0.000 -                     0.120                      Income Tax 3.01 3.09 3.12 3.12
3 MAT Credit availed during the year 3 0.000 0.000                      
4 Closing Balance of MAT Credit available 4 = 1+2-3 0.003 0.00                   0.1231                    

(Rs. Crore)

MYT Order
April-March      

(Audited )
True-Up 

requirement
MYT Order

April-March      
(Audited )

True-Up requirement MTR Order Estimated
Provisional True-Up 

requirement
FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20 Remarks

(a) (b) (c ) = (b) - (a) (a) (b) (c ) = (b) - (a) (d) (e) (f) = (e) - (d) Projected Projected Projected Projected
1 Total Revenue a 1.94 7.88                          30.20                              
2 Total Expenses b 1.57 7.47                          20.00                              
3 Profit Before Tax c=a-b 0.37 0.41                          10.20                              

4 Tax Adjustment
Add

5 Depreciation considered in Expenses d 0.46 1.90                          5.62                                
6 Other disallowance while computing IT e 0.01 0.01                          0.03                                
7 Total Tax Disallowances f=d+e 0.48 1.91                          5.65                                

Less
8 Tax Depreciation g 1.60 22.94                        28.82                              
9 Other expenses allowed for computing Income Tax h 0.00
10 Deduction - U/s 80 IA i 0.00
11 Other Deduction under IT j 0.00
12 Exempt Income under IT k 0.15 0.00                          
13 Total Tax Allowances l=g to k 1.75 22.95                        28.82                              
14 Total Taxable Income m=c+f-l -0.91 (20.63)                       (12.97)                             

15 Tax Payable at Normal rate (Corporate Tax Rate) n= m x Tax 0.00 -                                  

16 Tax Payable under MAT Rate
q = MAT 
working 

0.04 0.08                          2.18                                

17 Tax Applicable r=max(n,q) 0.04 0.08                          2.18                                

18 Tax Paid s 0.04 0.08                          -                                  

19 Tax Paid to Tax Provision t=s/r 1.00 1.00                          0.00
20 Tax to be recovered through ARR u = tx s 0.09 0.34 0.08                          2.75                                0.00 -2.75 3.01 3.09 3.12 3.12

MAT Computation
21 Total Revenue a 1.94 7.88                          30.20                              
22 Total Expenses b 1.57 7.47                          20.00                              
23 Profit Before Tax c=a-b 0.37 0.41                          10.20                              

24  Add: Disallowances under Income Tax -                            
25 Depreciation 0.46 1.90                          5.62
26 Interest on Taxes 0.00 0.01                          0.02
27
28
29
30 Sub total d 0.46 1.91                          5.64                                

31  Less: Deductions under Income Tax
32 Depreciation 0.46 1.90                          5.62                                
33 Dividend Income 0.15 0.00                          
34
35
36 Sub total e 0.62 1.91                          5.62                                

37 Book Profit k=c+d-e 0.22 0.41                          10.22                              

38 Tax Payable under MAT Rate 0.04 0.09                          2.75                                2.18                                -0.57 3.01 3.09 3.12 3.12

NOTE: Interest of Rs. 86,663/- has been paid on delayed tax payments of FY 2014-15 in FY 2015-16, not shown above

Note: 1. Please give Income Tax computation for each year separately for Transmission Business as a whole
2. Income tax paid on incentive, efficiency gains, Delayed Payment Charges, and Interest on Delayed Payment to be excluded from actual Income Tax paid, and shown separately

Form 10 (C):  Income Tax on Regulatory Profit Before Tax

Sr. No. Particulars

FY 2014-15 FY 2015-16 Ensuing YearsFY 2013-14

Ensuing Years

Form 10 (B):  MAT Credit Available

Sr. No. Particulars

Sr. No. Particulars

FY 2014-15 FY 2015-16FY 2013-14



Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission

Form 11:  Contribution to Contingency Reserves

MYT Order
April-March      

(Audited )
True-Up 

requirement
MYT Order

April-March      
(Audited )

True-Up 
requirement

MTR Order*
Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - March 
(Estimated)

Provisional 
True-Up 

requirement
FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20

(a) (b) (c ) = (b) - (a) (d) (e) (f) (g) = (e) + (f) (h) = (g) - (d) Projected Projected Projected Projected

1
Opening Balance of Contingency Reserves 0.00 0.00

0.00 0.02 0.00 -0.02 0.05 0.00 0.00 0.00 -0.05 0.70 1.45 2.18 2.92

2 Opening Gross Fixed Assets 0.00 0 0.00 10.57 10.69 0.12 266.95 280.74 280.75 280.74 13.79 280.75 292.04 296.76 296.76

3
Opening Balance of Contingency Reserves 
as % of Opening GFA

0.00% 0.00% 0.00 0.19% 0.00% -0.19% 0.02% 0.00% 0.00% 0.00% -0.02% 0.25% 0.50% 0.74% 0.99%

4
Contribution to Contingency Reserves 
during the year

0.02 0.00
-0.02 0.03 0.00 -0.03 0.67 0.00 0.70 0.70 0.03 0.75 0.73 0.74 0.74

5
Utilisation of Contingency Reserves during 
the year

0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

6
Closing Balance of Contingency Reserves

0.02 0.00 -0.02 0.05 0.00 -0.05 0.72 0.00 0.70 0.70 -0.02 1.45 2.18 2.92 3.67

7
Closing Balance of Contingency Reserves 
as % of Opening GFA

0.00% 0.00% 0.00 0.47% 0.00% -0.47% 0.27% 0.00% 0.25% 0.25% -0.02% 0.52% 0.75% 0.99% 1.24%

Note: * - In case MTR Order is yet to be issued, then MYT Order values to be captured under this column
Documentary evidence towards investment of amounts under Contingency Reserve should be submitted

Ensuing Years

RemarksSr. No. Particulars

FY 2014-15 FY 2015-16FY 2013-14



APTCL- MYT 2015 Petition Format -Transco

Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission

Form 12: Income from Transmission Charges

(Rs. Crore)

MYT Order
April-March      

(Audited )
True-Up 

requirement
MTR Order*

Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - March 
(Estimated)

Provisional True-Up 
requirement

FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20

(a) (b) (c ) = (b) - (a) (d) (e) (f) (g) = (e) + (f) (h) = (g) - (d) Projected Projected Projected Projected

1 Income from Transmission Charges$ 7.36 7.99 0.63 57.18 32.30 31.26 63.56 6.38 57.78 57.33 55.81 53.87
2 Income from Open Access Charges
3 …
4 …

Total

Note: * - In case MTR Order is yet to be issued, then MYT Order values to be captured under this column
$ Approved figure for Income from Transmission Charges shall be considered from InSTS Order for respective year

Ensuing Years

Remarks
Sr. 
No.

Particulars Reference

FY 2014-15 FY 2015-16



Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission

Form 13: Payment Efficiency

Year : FY 2014-15

A) Scheduled Payment against Loans

Month/Date
Amount (Rs. 

Crore)
Due date Month/ Date

Amount (Rs. 
Crore)

% of Amount 
paid

Scheduled Payment against Long Term Loans

PFC 2.65 15-Oct-14 15-Oct-14 2.65 100% 0 0.00
REC 1.32              12/31/2014 31-Dec-14 1.32 100.00% 0 0.00

Total 3.97 3.97

Year : FY 2015-16

A) Scheduled Payment against Loans

Month/Date
Amount (Rs. 

Crore)
Due date Month/ Date

Amount (Rs. 
Crore)

% of Amount 
paid

Scheduled Payment against Long Term Loans

PFC 2.65 2.65 100% 0 0.00
REC 1.32 1.32 100% 0 0.00
Total 3.97 3.97

Particulars

Schedule Payment Payment made
Delay in payment 

(days)

Amount 
Pending (Rs. 

Crore)

Particulars

Schedule Payment Payment made
Delay in payment 

(days)

Amount 
Pending (Rs. 

Crore)



Amravati Power Transmission Co. Ltd
MYT Petition Formats - Transmission

Form 14:  Truing-up Summary

FY 2013-14

(Rs. Crore)

Sr. No. Particulars MYT Order Actual Deviation
Reason for 
Deviation

Controllable Uncontrollable
Net Entitlement 
after sharing of 
gains/(losses)

1 Operation & Maintenance Expenses 0.07 0.13 0.06 0.13
2 Depreciation Expenses 0.46 0.47 0.01 0.47
3 Interest on Long-term Loan Capital 0.42 0.50 0.08 0.50

4
Interest on Working Capital and on security 
deposits

0.02 0.03 0.01 0.03

5 Income Tax 0.09 0.04 -0.05 0.04
6 Contribution to Contingency reserves 0.02 0.00 -0.02 0.00
7 Total Revenue Expenditure 1.08 1.17 0.09 1.17
8 Return on Equity Capital 0.34 0.34 0.00 0.34
9 Aggregate Revenue Requirement 1.42 1.51 0.09 1.51
10 Less: Non Tariff Income 0.16 0.00 -0.16 0.00
11 Less: Income from Other Business 0.00 0.00 0.00 0.00
12 Add: Incentive 0.00 0.02 0.02 0.02

13
Aggregate Revenue Requirement from 
Transmission Tariff

1.27 1.53 0.26 1.53

14 Revenue from transmission tariff
a Long-term TSUs incl Distribution Licensees

0.00 0.00

b Medium Term OA Users 0.00 0.00 0.00 0.00
c Short-term OA Users 0.00 0.00 0.00 0.00

0.00 0.00
15 Revenue Gap/(Surplus) 1.27 1.53 1.53

Note: Please give detailed explanation separately for the deviations on account of uncontrollable factors

FY 2014-15
(Rs. Crore)

Sr. No. Particulars MYT Order Actual Deviation
Reason for 
Deviation

Controllable Uncontrollable
Net Entitlement 
after sharing of 
gains/(losses)

1 Operation & Maintenance Expenses 1.83 1.82 -0.01 1.82
2 Depreciation Expenses 1.77 2.05 0.28 2.05
3 Interest on Long-term Loan Capital 1.97 2.37 0.40 2.37

4
Interest on Working Capital and on security 
deposits

0.15 0.17 0.02 0.17

5 Income Tax 0.34 0.08 -0.26 0.08
6 Contribution to Contingency reserves 0.03 0.00 -0.03 0.00
7 Total Revenue Expenditure 6.08 6.49 0.41 6.49
8 Return on Equity Capital 1.30 1.50 0.20 1.50
9 Aggregate Revenue Requirement 7.38 7.99 0.61 7.99
10 Less: Non Tariff Income 0.02 0.00 -0.02 0.00
11 Less: Income from Other Business 0.00 0.00 0.00 0.00
12 Add: Incentive 0.00 0.14 0.14 0.14

13
Aggregate Revenue Requirement from 
Transmission Tariff

7.36 8.13 0.77 8.13

14 Revenue from transmission tariff
a Long-term TSUs incl Distribution Licensees

0.00 0.00

b Medium Term OA Users 0.00 0.00 0.00 0.00
c Short-term OA Users 0.00 0.00 0.00 0.00

0.00 0.00
15 Revenue Gap/(Surplus) 7.36 8.13 8.13


